CMID / iGnite R3.0 High-Level ST Test Plan and Strategy

Digital Offer Presentation | MyVodafone OneApp Web, Android and iOS

Document control	Value
Version / status	0.1 / Draft for review - not approved for execution
Prepared on	03 November 2026
Project	VH220041 - Ignite R3.0 Digital Offer Presentation
Test level	System Testing (ST): component/system functionality and approved interface contracts
Owner / approval	Project ST owner and TPG approver to be nominated; no approval recorded
Prepared by	GitHub Copilot, from the two supplied R3.0 documents

Purpose and desired outcome

Provide a concise, risk-based strategy to establish that the changed OneApp, DEEL microservices and Apigee proxies satisfy approved R3.0 requirements before handover to integrated testing. Pega remains the decisioning authority; Digital renders offers and captures customer interactions without introducing local eligibility or arbitration.

This document replaces the earlier detailed SIT draft. It defines high-level scope, coverage themes, approach, readiness, ownership, quality gates and deliverables. Detailed test cases, an end-to-end SIT catalog and a performance certification plan are deliberately not included.

Source interpretation: the work package includes ST and PT but contains conflicting UI scope, dates and assumptions. Proposed controls and unresolved decisions below are not contractual amendments or evidence of completed testing.

Document guide: 2 Scope | 3 Coverage | 4 Approach | 5 Environment and data | 6 Gates and ownership | 7 Dependencies and risks | 8 Deliverables and references.

2. Scope and ST boundaries

In scope - subject to approved design and ownership

Workstream	High-level ST scope
OneApp Web / Android / iOS	Offer presentation, navigation, account switch, unread count, payload-driven CTAs, event generation, impression visibility, refresh triggers and fallback rendering. UI-build exclusion conflicts with implementation scope; performing ownership must be confirmed.
DEEL microservices	Account-level request/payload mapping, role and user type, offer retrieval, action-event API, source flag, no Pega-response caching and explicit error handling.
Digital DEEL Apigee	UI-to-DEEL proxy, JWT and transaction/role scope checks, request validation, quota and spike-arrest policy functionality.
BSS Apigee	MS-facing API-key validation, approved Pega southbound authentication, request/response mapping, connectivity smoke and configured traffic-policy behavior.
Adjacent-system contracts	Validate Digital-facing Pega Container/CaptureResponse contracts with approved fixtures or available endpoints; consume AEM asset references. Pega decision strategies and other teams' system tests remain with their owners.

Excluded from this ST strategy

Full end-to-end SIT, UAT, CRR, cutover/production verification, accessibility certification, penetration/TRA and load/soak/capacity certification are separate phases or specialist plans. PT is included in the work package but is not combined with this ST document.

No new Digital checkout/CPQ/fulfilment, R3.1 channel expansion, other-brand rollout, push notifications, prepaid data-pipeline certification, Siebel assisted-fulfilment certification, or SAS RTDM redevelopment/decommission. Verify existing CTA entry points and approved source-toggle behavior only; do not certify downstream journey completion.

Supplier test governance and defect-management responsibilities are excluded in the work package. The project must assign those controls explicitly. These exclusions do not remove the need to record and resolve ST defects.

Boundary principle: ST demonstrates changed-system behavior and contract compliance. A successful mock response does not prove real Pega ingestion, data reconciliation or assisted history; those outcomes belong in subsequent integrated evidence.

Sources: WP pp.5-13; SAD pp.9-10, 19-22, 31-41.

3. High-level test coverage

Coverage theme	ST focus / expected behavior
Offer retrieval / context	Account ID, role and user type mapped correctly; login/account switch creates the appropriate fresh request; no DEEL Pega-response cache or prior-account state leakage.
Dashboard / offers view	Top four carousel offers; See All limited to 20; View All appears only when count >3; payload heading and AEM image; matching selected-offer accordion.
Ranking / unread state	Approved Pega-supplied order and unread counts; icon only when unread offers exist, decrement on approved read transition and remove at zero. Ordering/read rules TBC.
Dynamic CTA / roles	Labels, destinations and availability from Pega; enforce returned role permissions without local decisioning. Website, chat, call and existing shop navigation; 2+ CTAs if approved.
Responses / impressions	Distinct accept, dismiss and neutral events; correct customer/offer/decision identifiers; remove cards/update counts only on approved success acknowledgement. Impressions only for physically visible rendered tiles; approved session dedupe.
Refresh / session	Fresh request on valid new login/account switch and return after approved completed in-app significant actions; no refresh for scroll, impressions, passive navigation or incomplete steps.
Fallback / source toggle	Pega content, including configured fallback, takes precedence. Digital fallback only for approved empty/error/timeout classes; no mixed content. Prove disabled Pega deployment, source selection and rollback without redeployment.
API policies / failures	Approved JWT, API key, southbound auth, role/scope and schema rules; configured quota/spike boundaries, redacted errors, event failure and recovery. Policy functionality is not a load/security certification.
Categories / BAU regression	Representative prepaid/postpaid, Types 0-4, singular/hard bundle and service/engagement fixtures; soft bundle conditional. Existing login, dashboard, account-switch and safe navigation remain usable across approved clients.

Sources: WP pp.5-12; SAD pp.50-55. Coverage is thematic, not a detailed case list. Final stories, acceptance criteria, API schemas and UX decisions supply the test oracles.

4. System-testing approach

Risk-based execution model

Stage	Approach and completion evidence
Plan and baseline	Confirm component scope, approved stories/design/contracts and test owners. Prepare and review ST Test Objective Matrix (TOM), detailed cases and requirements traceability.
Component/system checks	Test OneApp behavior with controlled response fixtures; DEEL with approved request/response and event contracts; Apigee with valid/invalid credentials, schemas and policies. Use available real Dev/ST endpoints for contract/connectivity smoke.
Negative and state testing	Exercise empty, malformed, delayed and failed responses; denied permissions; failed assets/events; repeat actions, account changes and session expiry. Test current state remains consistent and failures are surfaced.
Retest and regression	Retest defects against identified fixed builds, then rerun affected shared API and applicable Web/Android/iOS behavior. Reuse stable regression through release candidates.
ST summary and handover	Reconcile case/requirement coverage, evidence, residual defects and limitations; obtain ST exit approval and supply deployment/shakedown inputs to the SIT owner.

Test-design emphasis

Use boundary values for offer counts **0, 1, 3, 4, 20 and 21**, unread counts **0, 1 and many**, and below/at/above approved timeout and traffic thresholds. Use state transitions for read/unread, event pending/success/failure, account switch and session expiry. Use decision tables for source flag, response class and CTA permissions.

Prioritize account isolation, permission enforcement, event identity, acknowledgement-driven UI updates, fallback precedence and rollback. Run applicable critical client behavior on Web, Android and iOS; use representative combinations for lower-risk category/content checks.

Mocks, automation and evidence

Reuse approved existing test frameworks for repeatable API/contract and UI checks. Version mocks/fixtures against the approved schema; label mock-backed and real-endpoint results separately. Capture build, client, flag, test-data reference, expected/actual output and redacted logs. No mock-backed ST pass is reported as an integrated Pega/history pass.

The final supported browser/OS/device matrix, session/visibility rules, error codes, acknowledgements and retry semantics must be approved before related cases are runnable.

5. Environment, data and prerequisites

Dev/ST environment

Use the agreed existing non-production environments once NPE confirms availability. Record component versions, UI builds, proxy deployments, endpoint/schema versions, source flag and access. Do not import the R2.1-A plan's E2E environment names or data volumes.

Prerequisite	Readiness expectation
Build / connectivity	Testable OneApp, DEEL and proxy builds; approved routes, TLS/auth configuration and representative service smoke. Mocked dependencies clearly identified.
Contracts / UX	Approved Pega/Digital consolidated schemas, role/type mapping, event identity, CTA/notification designs, errors, source-flag behavior and measurable timing rules.
Tools / access	Approved case/defect repository, API client, browser/device tooling, logs/trace access and existing automation. Jira/Zephyr Scale only if current project access is confirmed.
People / controls	Assigned ST lead, component SMEs, fix/retest support, environment owner and TPG approver; agreed defect workflow and change/reset procedures.

Test-data strategy

Use masked or synthetic, repeatable fixtures with known account/service context, role/type, offer IDs, ranking, unread state, CTA permissions and decision identifiers. Include single/multiple accounts, prepaid/postpaid and approved mixed-service examples, Types 0-4 and approved bundle/content variants.

Prepare controlled empty/error/slow/unprocessable responses, failed image/event cases and source-flag states. Include unrelated-account negatives and delayed prior-account responses. Reset read/action/session state between runs; keep datasets and mocks versioned.

Pega/CLM and data SMEs review the representativeness of fixtures. Real prepaid ingestion, data freshness and assisted-history reconciliation are dependencies for SIT, not certified by these ST fixtures. Never expose live PII, tokens, API keys or credentials in test evidence.

Measurement inputs - TBC

Agree retrieval/fallback timeout, event acknowledgement/latency bounds, quota/spike limits, timer measurement points and supported client versions. Verify approved numeric boundaries in ST; peak TPS, percentiles, capacity and load/soak acceptance remain in the separate PT plan.

Sources: WP pp.29-36; SAD pp.26, 33, 52-55.

6. Entry/exit gates and ownership

ST entry - proposed readiness gate

Approved test scope, stories/design/contracts and runnable expected results; testable component builds with unit/peer-review evidence; available environment, access, controlled data and representative smoke; reviewed ST plan/TOM/cases; assigned owners and fix/retest support. Block only affected cases for unresolved decisions; do not mark unresolved or unavailable coverage as passed.

ST exit

Work-package acceptance (WP p.15): no outstanding Severity 1 or 2 defects; remaining Severity 3/4 defects are **less than 10% of all defects raised** and accepted by TPG. TPG approval/acceptance of the ST plan, TOM and ST summary, peer-review evidence and deployment/shakedown wording must be confirmed against the agreed baseline.

Proposed coverage control: all approved runnable ST cases executed and passed, except explicitly accepted defect/scope exceptions; critical requirements covered on applicable clients; regression and evidence complete. Failed, blocked and not-run cases stay visible in the summary. Exceptions need named approval, impact and a resolution plan.

Apply the strict **<10%** rule using agreed unique-defect counts. If no defects were raised, residual defects must be zero and percentage is N/A. Do not substitute the later PT/SIT acceptance rules for the supplier ST gate.

Proposed responsibilities - named assignments TBC

Role	Responsibility
ST lead / assigned test team	Plan/TOM/cases, traceability, execution, evidence, retest/regression and ST summary; performing team confirmed per workstream.
Digital / DEEL / Apigee leads	Component readiness, test support, technical analysis, fixes and versioned deployment evidence within agreed delivery scope.
Pega / architecture / NPE SMEs	Contracts and fixtures, design decisions, authentication/connectivity and environment support; own adjacent-system evidence.
TPG test owner / product / PM	Approve scope, gates and residual risk; resolve contractual exclusions, assign governance/defect management and approve schedule.

Defect control: record expected/actual behavior, severity, owner, affected requirement and build; triage, fix and retest with evidence. No Sev1/2 exit exceptions. Suspend affected tests for major blockers, invalid baselines or compromised data; resume after correction and smoke. Response/fix SLAs require agreement, not copied template assumptions.

7. Milestones, dependencies and key risks

Milestone strategy

Sequence: **design/contract approval -> ST planning and readiness -> system-test execution -> retest/regression -> ST summary/approval -> handover**. Actual ST start/end dates are TBC. WP overlaps 26 Oct/09 Nov 2026 commencement and 30 Oct/20 Nov design dates; ST lists 11 Dec 2026 and '13 Jan 2026', an inconsistent chronology. Do not infer a corrected year.

PT 12 Mar 2027 and go live 26 Mar 2027 appear as downstream source milestones only, not confirmed ST dates. Existing environment, contract/auth credentials, Pega capacity, UI acceptance criteria and release support are critical readiness dependencies (WP pp.14-16, 29-36).

Decisions and mitigations required before baseline

Key risk / open decision	Required action / proposed owner
UI/test ownership contradictions	Resolve UI implementation versus UI-build exclusion; nominate ST performing teams and governance/defect owner. TPG PM/commercial/test owner.
Notification and CTA design	Approve missing/unchanged unread-icon UX, read semantics and 2+ CTA layout. Product/Digital; WP pp.6-7, 36.
Impression de-duplication	Resolve separate expanded-view impression versus no repeated offer/session impression; define visibility and dedupe key. Digital/Pega; SAD pp.52-53.
Ordering / fallback source	Resolve unread-first versus unchanged Pega rank; static OneApp versus CMS/AEM fallback source. Preserve Pega precedence/no mixing. Product/Pega/Digital.
Refresh / flag behavior	Approve completed in-app trigger list and API/UI flag location, default, access and propagation. External fulfilment/chat/complaint completions excluded per WP p.13. Digital/DEEL/product.
Interface / measurable targets	Approve consolidated schemas, role enums, auth, ack/retry rules, timeouts and traffic thresholds; otherwise boundary cases remain blocked. API/Pega/architect.
Environment / test-data constraints	Confirm NPE availability, access and versioned fixtures; reserve support and reset procedures. NPE/ST/component leads.
Categories / downstream limitations	Soft bundles conditional; ST fixture coverage cannot prove prepaid feed, assisted acceptance or new fulfilment. Route limitations to SIT/business owners.

Maintain an open-decision register with owner, due date, impact and approval. Scope, schema, environment or date changes require impact assessment and re-baselined coverage. These planning actions do not silently rewrite the work package.

8. Deliverables, reporting and handover

Deliverable	High-level completion expectation
ST plan and strategy	Reviewed scope, approach, responsibilities, gates, dependencies and resolved/accepted planning assumptions.
ST TOM / cases / traceability	Approved objective coverage and detailed executable cases linked to actual requirements/acceptance criteria; no fabricated Jira keys.
Readiness / data record	Build/config/environment snapshot, contract/fixture versions, access, smoke outcomes and test-data reset instructions.
Execution / defect evidence	Pass/fail/blocked/not-run/N/A by workstream and client; actual/expected results, redacted evidence, linked defects and verified retests.
ST Test Summary Report	Coverage and outcomes, outstanding Sev1/2/3/4 counts, strict residual-defect threshold assessment, regression status, limitations and TPG exit decision.
SIT handover pack	Approved ST summary, deployment/config details, API/fixture baseline, residual risks, known gaps, test-data guidance and shakedown support inputs. ST approval does not assert SIT/release completion.

Reporting and approval

Publish agreed daily execution/blocker/defect status during ST and a summary at completion. Report unique cases and approved scope separately from repeated retests; show blocked/not-run coverage and accepted N/A rationale explicitly. Record approver, reviewed version, decision, conditions and date. No approval or executed result is asserted by this draft.

Source references

SAD - IACC-SAD - Ignite R3.0 Digital Offer Presentation-031126-094328.pdf
Architecture and behavior: pp.9-10, 19-22, 31-41, 50-55.

WP - 3.0 doc.pdf
Implementation/test boundaries: pp.5-13; acceptance/dates: pp.14-16; dependencies/assumptions: pp.29-36.

References use physical PDF page numbers. The R2.1-A SIT document provided structural precedent only; no R2 tickets, approvers, environment names or data volumes are carried forward. This high-level ST draft supersedes the earlier R3.0 SIT PDF on the upload branch.