Ignite R3.0
Detailed System Testing Test Plan

Digital Offer Presentation | OneApp Web, Android and iOS

Status	Draft - pending review and approval
Created	05 November 2026
Release / execution dates	To be agreed

Document control	Details
Status	Draft - pending review and approval
Created	05 November 2026
Author / team	System Testing team; named author to be confirmed
Release / execution dates	To be agreed

This document follows the structure of the R2.1a SIT template, adapted to R3.0 System Testing. It is a plan, not evidence of executed testing or granted approval.

Contents

Executive Summary; Document Control; 1 Introduction; 2 Solution Overview and Test Approach; 3 Entry/Exit Criteria; 4 Risks, Assumptions, Issues and Dependencies; 5 Approvals; 6 Appendix.

Executive Summary

This plan defines manual System Testing for Ignite R3.0 Digital Offer Presentation across OneApp Web, Android and iOS. It validates observable Digital behaviour against approved requirements and designs using developer-configured stubs. Event checks are limited to expected trigger evidence in correlated logs; real-system connectivity, downstream event delivery and processing remain in SIT. Execution is gated on stable builds, reviewed cases, repeatable test data and usable logs. Completion requires recorded results and evidence, no open Severity 1 or 2 defects, the agreed open Severity 3/4 threshold, dispositioned exceptions and reviewed handover. This is a draft plan, not evidence that testing or approval has occurred.

Document Control

Associated Documents and References

Reference	Use
Ignite+_+R2.1a_+SIT+Test+Plan.doc	Document structure only; R2.1a integration scope is not carried into ST.
IACC-SAD - Ignite R3.0 Digital Offer Presentation-031126-094328.pdf	R3.0 solution design and functional coverage.
CMID-Ignite_R3.0_ST_Test_Plan_Professional.docx	ST scope, stub approach, responsibilities and completion criteria.
CMID-Ignite _ R3.0 _ High-Level ST Test Plan and Strategy-031126.pdf	Non-integrated ST boundary and log-only event checks.
ST_Digital Offer Presentation Ignite 3.0_ Test Strategy.docx	Current project strategy, tools and platform scope.

Distribution List

ST lead and testers, development lead and developers, project owner, environment support and SIT lead. Named contacts and distribution links are to be confirmed.

Review and Approvals

The ST lead coordinates review. The project owner accepts scope and residual risk. Approval is recorded in Section 5 only after review.

1. Introduction

1.1 Purpose

Define a consistent System Testing approach for Ignite R3.0 Digital Offer Presentation across OneApp Web, Android and iOS. ST verifies Digital UI and functional behaviour using developer-configured stubs. Logs are used only to confirm

expected event triggering, not downstream delivery or processing. This plan defines coverage, readiness, test data, execution, defect management, completion and SIT handover.

1.2 Intended Audience

ST team, developers, test and development leads, project owner, environment support and SIT teams.

1.3 Project Overview

Ignite R3.0 replaces SAS RTDM offer retrieval with Pega CDH for Vodafone MyVodafone dashboard and Offers For You experiences. Pega owns eligibility, prioritisation, suppression and offer selection. OneApp renders returned outcomes without independent decisioning. ST simulates external responses using stubs and covers supported postpaid and continued prepaid presentation.

1.3.1 Key Objectives

- Verify offer presentation and supported customer actions against approved requirements and Figma designs.
- Confirm consistent account/session behaviour, fallback handling and event triggering across the agreed platforms.
- Record repeatable results and defects, and clearly separate ST evidence from real integration assurance.

2. Solution Overview

The Digital channel displays account-level offers and routes supported actions using returned metadata. ST validates this observable behaviour against controlled responses; real Pega, Apigee, DEEL and other external exchanges remain outside the ST boundary.

2.1 In Scope

Coverage area	ST checks
Offer presentation	Dashboard maximum four offers; See All maximum 20; View All shown only above three offers. Check text, images, returned order, read/unread state and badge counts.
Customer actions	CTA labels and routing, accept, dismiss and view/expand. Update cards and counts only after successful stub action responses; verify failure behaviour.
Account and session	Account/role switching, fresh login and refresh after agreed completed actions. No refresh for scrolling or unfinished actions.
Fallback and source selection	No offers, errors, delayed responses and configured source settings. Do not mix returned offers with local fallback content.
Event triggering	Accept, dismiss, view and impression checks through correlated logs. Impressions only for visible rendered offers, subject to agreed repeat-event rules.
Platforms	OneApp Web on agreed Chrome and Edge configurations; Android and iOS on agreed devices/builds. Exhaustive version/model coverage is excluded.
Regression	Retest fixes and run affected in-scope Digital regression scenarios.

2.1.1 Requirements Coverage

Map reviewed test cases to approved R3.0 stories and designs in Jira/Zephyr. Do not use document row numbers as requirement IDs. Confirm story identifiers and unresolved behaviour before executing affected cases.

2.1.2 Deferred Stories and Defects

No R2.1a deferred stories or defects are automatically included. Add only items explicitly approved for R3.0 Digital ST after impact review; record their identifiers and ownership.

2.2 Out of Scope

- Real-system connectivity, cross-system data flow and event receipt, storage or processing.
- Pega decisioning certification and end-to-end or assisted fulfilment.
- Back-end/API performance, load or volume testing, security/penetration, accessibility, operational acceptance, UAT and production verification.
- R3.1 changes, new push notifications and non-Vodafone brands.
- Exhaustive browser-version or mobile-model compatibility matrices. Soft-bundle coverage requires explicit agreement.

2.3 Test Process Overview

- Review requirements, designs and test cases; resolve ambiguities and confirm platform scope.
- Verify Unit Testing completion, stable build, environment access, stubs, data reset and usable logs.
- Run readiness and smoke checks, followed by manual functional/UI and event-trigger checks.
- Record results and evidence in Zephyr/Jira; triage defects and issue daily status reports.
- Retest fixes, execute affected regression and prepare the ST summary and SIT handover.

2.4 Test Approach

Execute manual positive, negative and boundary scenarios in the non-integrated ST environment. Developers configure stubs wherever external connections are required. Verify UI behaviour against selected responses and approved designs; stub success does not prove real connectivity, fulfilment or performance. Sequence Web, Android and iOS execution according to build availability.

For event checks, perform the action and correlate the expected log entry with the account, offer, action and observation time using agreed fields. Check non-trigger scenarios within an agreed observation period. Missing or inconclusive logs block the event check and are escalated; they are never treated as a pass. Do not verify downstream event payload correctness, delivery, storage or processing.

2.4.1 Test Data Approach

Developers provide sanitised accounts, roles, offer metadata and selectable response sets for success, no offers, errors, delays and failed actions. Include supported prepaid/postpaid templates and singular, hard-bundle and service/engagement tiles. Record the selector, stub version, expected order/counts and reset steps for repeatability. Real Teradata batch conditioning or integrated data feeds from the SIT template are not required for this ST plan.

Response set	Purpose
0, 1, 3, 4, 20 and more than 20 offers	Offer limits, navigation visibility, ordering and badge boundaries.
Different accounts and roles	Account isolation and correct presentation after context changes.
Action success and failure	CTA/navigation and conditional card/count updates.
No offers, error and delayed response	Agreed fallback, waiting and recovery behaviour.
Visible and non-visible offers	Impression triggering and agreed repeat-event behaviour.

2.5 RACI Matrix

R = Responsible; A = Accountable; C = Consulted; I = Informed. This role allocation is proposed for review; named owners are to be confirmed.

Activity	ST lead	ST testers	Developers	Project owner	SIT lead
Plan and case review	A	R	C	C	I
Builds, stubs, data and logs	C	C	A/R	I	I
ST execution and DSR	A	R	C	I	I
Defect fixes	C	C	A/R	I	I
Retest and regression	A	R	C	I	I
Completion acceptance	R	C	C	A	C
Real integration testing	I	I	C	I	A/R

2.6 Test Case Specifications

Each case records its ID, approved requirement/story, platform/build, account/role, prerequisites, stub version and selector, reset steps, test steps, expected results, actual result, status, screen/log evidence and linked defect. Agree refresh, timeout, impression and de-duplication rules before affected cases run.

2.7 Testing Schedule and Deliverables

Stage	Owner	Dates / deliverable
Planning and case review	ST lead / ST team	To be agreed; reviewed plan and cases.
Readiness	Developers / environment support / ST	To be agreed; stable builds, stubs, data and log access.
Execution	ST team	To be agreed; case results, evidence and DSR.
Fixes, retest and regression	Developers / ST team	To be agreed; verified fixes and affected regression results.
Completion and handover	ST lead / project owner	To be agreed; ST summary, acceptance and SIT handover.

2.8 Test Execution Plan

Track planned, executed, passed, failed, blocked and not-executed counts separately for each platform. Record blockers and defect severity counts in daily status reports. Suspend affected testing for unstable builds, environment outages, missing stubs/data/logs or blocking defects. The test and development leads agree escalation and resumption after restored readiness, fix evidence and successful smoke checks.

2.9 Test Tools

Tool	Planned use
Jira / Zephyr	Requirements traceability, test cases, execution results and defects.
Perfecto	Agreed Android/iOS device execution; availability is a dependency.

Tool	Planned use
Firebase	Mobile build distribution where configured by the project.
Figma	Approved UI design reference.
Confluence	Document storage and reporting links.
Citrix Workspace / Web view site	Project access facilities where required.
Splunk	Event-trigger log evidence; confirm access and correlation fields.
Developer stub controls	Response selection, versioning and reset instructions.

Confirm project URLs, permissions and tool availability before execution. No automation coverage is claimed.

2.10 Test Environment

Use the QA/ST environment with a stable build following developer Unit Testing completion. Environment provisioning is owned by the infrastructure/support team. Agree Chrome/Edge configurations and Android/iOS device and OS selections before execution. Required external responses are stubbed; environment readiness must include repeatable data resets and usable logging.

3. Entry/Exit Criteria

3.1 Entry Criteria

- Unit Testing completed and a stable, accessible build delivered to the ST environment.
- Approved scope and reviewed cases with expected results and agreed platform configurations.
- Developer-configured stubs and sanitised data with selection/reset instructions.
- Usable log access and agreed event names, correlation fields and observation periods.
- Readiness/smoke checks passed and unclear behaviour resolved for the affected cases.

3.2 Exit Criteria

- Planned ST checks completed with results and supporting evidence recorded.
- No Severity 1 or Severity 2 defects remain open.
- Combined open Severity 3 and 4 defects are strictly less than 10% of all ST defects raised and accepted by the project owner.
- Failed, blocked or untested cases are explicitly listed, reviewed and dispositioned; none is marked passed by exception.
- ST summary, residual risks, stub setup and integration handover are reviewed and approval recorded.

Residual defect calculation: (open Severity 3 + open Severity 4) / total ST defects raised x 100 < 10%. If no defects were raised, do not calculate a percentage. These are planning criteria; this document does not claim they have been met.

3.3 Defect Classification and Management

Severity	Definition
1 - Critical	Major function completely broken without a workaround.
2 - High	Major function impaired with a workaround, or a moderately used function completely broken.
3 - Medium	Feature use prevented but avoidable through a workaround.

Severity	Definition
4 - Low	Limited functional loss with an acceptable workaround.

Log build/platform, account/role, stub version, reproduction steps, expected/actual results and evidence in Jira. Link the failed case, triage severity, assign a fix and retest before closure. Separate application defects from stub configuration and logging/access blockers. Escalate critical or blocking issues promptly to test and development leads.

4. Risks, Assumptions, Issues and Dependencies

4.1 Risks

Risk	Mitigation / owner
Environment or unstable build blocks execution	Readiness/smoke checks and restoration support; developers/environment team.
Missing or inaccurate stubs/data	Review response sets and reset steps before execution; developers and ST.
Unavailable or inconclusive logs	Confirm correlation during readiness; block affected event cases and escalate to developers.
Perfecto or device/browser access limitations	Agree platform availability early; approve any alternative before use; ST lead.
Unclear refresh/fallback/event rules	Resolve with design/development owners before affected execution.
Stub results mistaken for integration assurance	Label ST evidence and explicitly hand real-system checks to SIT.

4.2 Assumptions

Requirements and designs will be reviewed, developers will support controlled responses and logging, and the project will agree devices/browsers, dates and approvals. These assumptions require confirmation; unavailable dependencies do not justify a passing result.

4.3 Dependencies

- Stable environment/build, infrastructure support and platform access including Perfecto.
- Approved R3.0 requirements and Figma designs; timely scope/behaviour decisions.
- Developer support for stubs, test accounts, reset steps, logs and fixes.
- Jira/Zephyr and reporting access; SIT ownership for integration handover.

4.4 Issues and Change Control

At draft stage, execution dates, named owners, exact browser/device configurations, project URLs and unresolved refresh/timeout/repeat-event rules remain to be confirmed. This is a planning list, not an execution-defect report. Assess requirement/design changes for coverage, data, effort and schedule impact; obtain approval and update the plan/cases before execution.

5. Approvals

Role	Name	Status / date
ST lead	To be confirmed	Pending review

Role	Name	Status / date
Development lead	To be confirmed	Pending readiness review
Project owner	To be confirmed	Pending scope/completion acceptance
SIT lead	To be confirmed	Pending handover acknowledgement

At completion, provide platform/build coverage, case counts, evidence links, defects and residual-threshold calculation, open decisions and stub details. Hand over real connectivity, cross-system flows and event delivery/processing checks to SIT. ST approval does not mean integration testing is complete.

6. Appendix

Term	Meaning
ST	System Testing of in-scope Digital behaviour using stubs.
SIT	System Integration Testing using real cross-system connections.
CTA	Call to action.
DSR	Daily status report.
Stub	Developer-configured response standing in for an external system.

Traceability and execution evidence are maintained in Jira/Zephyr. This document contains no fabricated story identifiers, results or approvals.