TPG TELECOM
CMID / iGnite

Release 3.0 SIT Test Plan and Strategy

Digital Offer Presentation
MyVodafone OneApp Web, Android and iOS

Document control	Value
Document name	CMID iGnite R3.0 - SIT Test Plan and Strategy
Version / status	0.1 / Draft for review - no approvals recorded
Prepared on	03 November 2026
Release / project	Ignite R3.0 Digital Offer Presentation / VH220041
Architecture governance	SG#4172, as identified in the supplied SAD
Prepared by	GitHub Copilot, using repository documents; project author/owner to be assigned
Accountable owner	TPG program test owner - nomination and acceptance required
Planned release date	26 March 2027 appears in WP; subject to confirmation
Classification	Confidential - source documents contain project information

Approval boundary: This is a proposed program-level integration strategy, not a signed test plan, supplier scope amendment, or evidence that testing has occurred. SIT and several release test activities are excluded from the supplied supplier work package. Ownership, funding, scope decisions and execution dates must be approved before use.

Document control, references and approvals

Version history

Version	Date	Change / approval status
0.1	03 Nov 2026	Initial source-derived R3.0 draft. Uses R2.1-A document structure only. No reviewer, approver or execution result has been inferred.

Associated documents and reference notation

References use the **physical PDF page number**, not a Confluence section number. **SAD** and **WP** establish R3.0 content; **TPL** supplies structure and governance patterns only. Repository snapshot: **d39a4ef** (main at document preparation).

SAD - IACC-SAD - Ignite R3.0 Digital Offer Presentation-031126-094328.pdf (79 pages).

WP - 3.0 doc.pdf (37 pages).

TPL - CMID-Ignite _ R2.1-A _ SIT Test Plan-031126-094412.pdf (33 pages).

SAD cover identifies v0.3 / Draft / 26 May 2026; its change history also records v0.3.1 on 23 October 2026 and an undated v1.0 entry (SAD pp.1, 5). Approved architecture baseline is therefore not established. WP has no usable version identifier and contains overlapping edits, exclusions and assumptions. Resolve them through the decision register in section 4.4.

Distribution and review

Role / team	Review responsibility
TPG program/project manager	Scope, budget, integrated schedule and resource commitments.
TPG test governance / program test owner	Test approach, entry/exit gates, risk acceptance and reporting.
TPG solution architect / business analyst	Source conflicts, interfaces, requirement baseline and coverage.
CLM / COPS / product owner	Offer outcomes, user journeys, assisted handover and business acceptance.
Digital / DEEL / Apigee delivery leads	Web/App implementation, API contracts, security and source toggle.
Pega / data / Siebel delivery leads	Decisioning, prepaid data, capture events and interaction-history support.
NPE / performance / security / release leads	Environments, NFR approvals, operational readiness and cutover.

Review and approval: all above roles are proposed, not confirmed appointments. Record reviewer name, role, reviewed version, decision, conditions and approval date in the project's governed repository. Do not copy R2.1-A named approvers into this release.

Contents

Document control, references and approvals 2

Contents 3

1. Introduction 4

2. Solution overview 5

2.2 In-scope R3.0 validation 6

2.3 Out of scope and contractual boundaries 7

2.4 Test process and risk-based approach 8

2.5 Test phases, ownership and deliverables 9

2.6 Test data approach 10

2.7 Proposed RACI and resource model 11

2.8 Test-case specification and requirements traceability 12

2.9 Testing schedule and deliverables 13

2.10 Test tools, evidence and reporting 14

2.11 Test environments and readiness 15

2.12 Non-functional and operational validation strategy 16

3. Entry and exit criteria 17

3.4 Downstream gates and suspension controls 18

3.5 Defect classification and management 19

4. Risks, assumptions, issues and dependencies 20

4.2 Assumptions and validation obligations 21

4.3 Dependencies and readiness evidence 22

4.4 Open issues and decision register 23

Appendix A. Risk-based test objective catalog 24

Appendix B. Coverage dimensions and execution controls 33

Appendix C. Gate artifacts and source provenance 35

1. Introduction

1.1 Purpose

Define a risk-based System Integration Testing (SIT) plan for the R3.0 transition of MyVodafone digital offer presentation from SAS RTDM to Pega Customer Decision Hub (CDH). The plan describes what to verify, integration boundaries, responsibilities, data and environment prerequisites, execution controls, evidence, quality gates and release risks.

1.2 Intended audience

Project and release managers, CLM/COPS product owners, architects, business analysts, Digital, DEEL, Apigee, Pega, data and Siebel delivery teams, test consultants, NPE, test governance and operations. Supplier participation is subject to explicit agreement.

1.3 Project overview and strategic context

The CMID/iGnite program supports personalised next-best-action experiences and feedback into central decisioning. R3.0 replaces the existing RTDM offer source in the MyVodafone OneApp Web and App dashboard/For You experience. Pega owns eligibility, ranking, suppression, offer selection and CTA availability; Digital owns rendering and event capture, not decisioning (SAD pp.7-10, 19-22).

This **test strategy** does not reclassify the solution as a full strategic implementation. The SAD calls R3.0 a tactical, incremental transition with limited Digital changes. Automated digital fulfilment and wider channel integration are R3.1 considerations, not commitments of this plan (SAD p.22).

1.4 Test success outcomes

Outcome	Evidence required
Correct account and user context	Trace each request to its authenticated user, selected account and allowed role.
Authoritative Pega presentation	Expected ranked response matches displayed cards; no local offer arbitration.
Accurate interaction feedback	Visible impressions and positive/negative/neutral events are correctly linked in Pega.
Resilient continuity	Fallback precedence, timeout boundary and source rollback meet approved rules.
Omnichannel continuity	Digital acceptance is discoverable in assisted history without implying fulfilment.
Release confidence	Approved coverage, residual-risk decisions and traceable results support go/no-go.

1.5 Evidence and assumption convention

Source requirement means directly supported by SAD or WP; **proposed control** means a test/governance recommendation; **TBC** means unresolved and not an approved expected result. Local identifiers R30-xx and TC-R30-xxx are document-local, not Jira tickets.

2. Solution overview

2.1 Integration model and responsibility boundaries

Hop / component	R3.0 responsibility	SIT observation
OneApp Web / Android / iOS	Pass account, user role/type and placement; render offers and CTAs; capture events.	UI, device/browser logs, request context, actual visible tiles and navigation.
Digital DEEL Apigee	UI-to-DEEL proxy; JWT authentication, request and scope validation; traffic controls.	Authentication decisions, approved schema, scopes, quotas and spike-arrest behavior.
DEEL microservices	Retrieve account-level offers and forward actions; support decisioning-source flag; no Pega response cache.	Each business retrieval reaches the selected backend; no cross-account reuse.
BSS Apigee / Pega proxy	MS-facing API key; approved JWT or OAuth client credentials southbound; connectivity and capacity controls.	Proxy trace, backend auth, request correlation, response and error handling.
Pega CDH	Container recommendations; CaptureResponse interaction/impression ingestion; CTA/role decisions.	Conditioned expected decisions, event receipt and correct linkage.
AEM	BAU content/image hosting; URL provided in Pega payload.	Correct content fetched and rendered; failed assets do not create false impressions.
Teradata / Illuminate MDS	Minimum prepaid attributes into Pega; prepaid decisioning separate from postpay CIC.	Reconciliation, freshness and eligible prepaid outcomes with data-team evidence.
Siebel / Customer Offer History	Digital acceptance/history exposure, Channel Id and Notes; existing assisted fulfilment.	Correct accepted offer and context visible in existing agent screens.

Recommendation flow: OneApp -> Digital Apigee -> DEEL MS -> BSS Apigee -> Pega Container API -> response -> OneApp; image/content assets come from AEM. **Feedback flow:** OneApp -> approved DEEL/Apigee path -> Pega CaptureResponse API. Final proxy topology, endpoint names and contracts remain dependency items. Sources: SAD pp.19-20, 31-41; WP pp.5, 11-12.

Source-toggle rollback and Digital fallback are different controls. The toggle selects SAS RTDM or Pega; fallback substitutes static Digital content only under the approved Pega empty/error/timeout rules. Do not assume automatic failover to RTDM.

2.2 In-scope R3.0 validation

The following is **proposed program SIT coverage**, based on architecture behavior. It does not extend the supplier's contracted test scope. Final approved stories and API contracts are the execution baseline.

Coverage area	Required validation	Source
Channels / brand	Vodafone OneApp Web, Android and iOS; dashboard, For You and See All views.	SAD pp.7, 10, 34, 39
Account / role context	Login and account switch; all services under the selected account; account holder, authorised user/contact and limited user; role/type mapping approved.	SAD pp.31-36, 50; WP pp.5-6
Offer presentation	Top four carousel cards; up to 20 See All cards; View All visible only for more than three; heading/images, accordion navigation and ordering.	SAD pp.34, 50-51; WP pp.5-6
Unread notification	Pega unread count, unread-only icon, reduction when viewed, icon removal when all read; UX and read-event mapping TBC.	SAD pp.35, 51; WP pp.6-7, 36
Dynamic CTAs	Payload-defined labels, destinations, availability and multiple CTAs; website, chat, call and existing shop paths; no hardcoded role decisioning.	SAD pp.36, 51-52; WP pp.7-8, 36
Response / impression events	Real-time accept, dismiss and tile-click signals; correct IDs; successful event acknowledgement before removal; physical visibility and session de-duplication.	SAD pp.37, 52-53; WP pp.8-9
Re-decisioning	Approved significant completed actions on return; login and account switch; no refresh for passive/mid-journey actions; external journey triggers excluded pending scope resolution.	SAD pp.38-39; WP pp.9-10, 13
Fallback / toggle	Pega precedence, mutual exclusivity, empty/error/SLA fallback, no cache, disabled deployment and rollback without redeploy.	SAD pp.37-40, 54-55; WP pp.5, 10-12
Prepaid / offer categories	Prepaid and postpaid presentation, isolated prepaid feed, singular/hard bundles, service/engagement, Types 0-4. Soft bundles conditional.	SAD pp.9, 19-20, 33, 53-54
Assisted / NFR interfaces	Channel Id/Notes, correct accepted-offer continuity, API auth/schema/traffic policies, resilience and evidence for separately owned PT/security gates.	SAD pp.41, 48-50, 61, 66, 69; WP pp.11-12

2.3 Out of scope and contractual boundaries

2.3.1 Product / architecture exclusions

Exclusion	Allowed boundary validation
New Digital fulfilment functionality	Verify CTA routing into existing eligible BAU Digital or assisted journeys; do not build or certify new checkout, CPQ or fulfilment logic (SAD pp.9, 22-23, 54).
R3.1 channel expansion / CDP identity stitching	No Shop/Express Upgrade integration expansion or anonymous Pega identity stitching. Existing unauthenticated dashboard remains BAU (SAD pp.22, 25).
Push / active notifications	Menu unread badge is distinct from push/active notification campaigns (SAD pp.9, 35).
Other TPG brands	No TPG, iiNet, Lebara, Felix, AAPT/Internode offer rollout (SAD p.10).
Full RTDM decommission / redevelopment	Limited source selection and rollback regression only; no enterprise RTDM decommission or new RTDM logic.
New AEM content types / broad platform redesign	BAU asset hosting and rendering regression only; no new file-type or broad AEM build (SAD pp.25-26, 40-41).
R2.1-A backlog and fulfilment enhancements	Do not carry over R2.1-A tickets, discount lifecycle, billing, bulk provisioning or R2 environment names from the template.

2.3.2 Supplier work-package exclusions

WP pp.12-13 includes **ST and PT** under Testing, but lists **SIT, CRR, CVT, PVT, accessibility, UAT, test governance, defect management, SAS RTDM and UI build** under Scope Exclusions. Its implementation scope includes OneApp UI and its milestones also refer to CRR, production verification and other excluded activities. These are conflicts, not permission to assign those tasks to the supplier.

Required decision: TPG must confirm the accountable program owner and performing team for each excluded activity, including this SIT plan. Agree a responsibility matrix and any commercial change separately. Supplier ST/PT evidence may feed SIT; supplier SIT execution is not assumed.

2.3.3 Conditional and external validation

Soft bundles remain conditional until business and Siebel confirmation. Penetration, TRA, full accessibility, operational acceptance, load/capacity and disaster recovery certification need separately owned plans and approvals. This plan covers functional integration checks and the evidence handoff, not specialist certification.

2.4 Test process and risk-based approach

2.4.1 Planning and traceability

Baseline requirements, scope decisions, role mappings, payloads and error semantics with Digital, Pega and architecture. Build the Test Objective Matrix (TOM), scenario catalog, detailed cases and Requirements Traceability Matrix (RTM). Walk through them with business, interface owners and governance; load approved tests into Jira/Zephyr Scale if available in the R3.0 project. Template tool precedent does not establish current access.

2.4.2 Test-design techniques

Technique	Application
Boundary-value analysis	Offer counts 0/1/3/4/20/21; unread 0/1/many; timeout below/at/above approved SLA; quota and spike thresholds.
Decision tables	Source flag x response class x role x Pega CTA permission; fallback exclusivity; refresh significant/non-significant completed/incomplete actions.
Equivalence and pairwise coverage	Service type, offer type, bundle category, channel, role, account composition and content. Pairwise selection reduces combinatorics, not mandatory boundary coverage.
State-transition testing	Unread->read, pending event->acknowledged/failed, accepted/dismissed, dashboard->journey->return, old/new account, expired/new session.
Contract / integration testing	Container and CaptureResponse request/response schemas, approved auth policies, customer/offer/decision identity, Channel Id and Notes.
Fault injection / concurrency	Empty response, technical error, unprocessable payload, slow backend, failed images, double taps and out-of-order account responses.

2.4.3 Execution waves

Wave 0: shakedown and ST evidence review. **Wave 1:** account context, source control, positive journeys and event linkage. **Wave 2:** presentation boundaries, roles, fallback, refresh and negative security checks. **Wave 3:** categories, prepaid feed and assisted continuity. **Wave 4:** retest and cross-channel regression, specialist evidence integration, summary and sign-off.

Use controlled stubs for fault timing or unavailable dependencies, clearly labeled. A stubbed pass is not an integrated pass. Mandatory end-to-end recommendation, event receipt, prepaid and assisted-history checks must run against the real connected systems.

2.4.4 Case priority

P1: mandatory account isolation, permissions, data linkage, fallback, toggle and core customer continuity. **P2:** important presentation/category coverage. **P3:** low-risk BAU/content regression. Case priority is distinct from defect severity. Unresolved TBC cases are blocked, not passed or silently omitted.

2.5 Test phases, ownership and deliverables

Phase	Objective / environment	Proposed owner / boundary	Deliverables
ST	Component functionality and contracts in agreed Dev/ST.	Supplier Digital/DEEL/Apigee ST within WP; Pega/data/Siebel teams own their component evidence.	Approved ST plan/TOM, cases, results and ST summary.
Shakedown	Deployment, access, connectivity, secrets configuration and representative request/event in SIT.	TPG program SIT team with NPE and component leads; nomination TBC.	Readiness checklist, smoke evidence, deployment versions and blockers.
SIT	Real integrated E2E behavior in confirmed non-production environment.	TPG-designated program SIT team; excluded from supplied supplier WP.	Plan, TOM/RTM, cases, evidence, daily status, defect register and TSR.
PT / specialist security	Approved peak, response, stability and policy requirements in suitable NPE.	PT included in WP; exact division and security/TRA/PEN ownership require confirmation.	Separate approved plans, workload/SLA baseline, results, exceptions and approval.
UAT	Business fitness and assisted customer journey acceptance in agreed UAT.	TPG business/product owner and assigned support; excluded from supplier WP.	Business cases/results, residual risks and UAT approval.
CRR	Final regression of release candidate after freeze in agreed pre-prod.	TPG release/test owner; performing team TBC; excluded from supplier WP.	Approved regression suite, unchanged baseline, summary and go/no-go input.
CVT / PVT / BVT	Safe deployment/config validation and controlled production/business verification.	TPG release/operations/business owner; performing team TBC.	Approved smoke runbook, rollback evidence, production/business acceptance.

Execution and completion control

Record every execution against a build, environment and data baseline. Daily triage assigns severity, owner, reproduction data and retest scope. Publish outcomes and blockers with coverage/defect trends. At completion, the Test Summary Report explains pass/fail/blocked/not-run/N/A counts, approved exclusions, remaining defects, risks and gate decisions. No test results are represented by this strategy document.

2.6 Test data approach

2.6.1 Conditioning and ownership

The proposed SIT team selects and inventories masked/synthetic Vodafone account and service records. Pega/CLM conditions deterministic eligibility, priority, CTA and unread states. The data team supplies and reconciles required prepaid attributes from Teradata/Illuminate into Pega, keeping prepaid decisioning isolated from the postpay CIC model (SAD pp.19-20, 26, 32-33). Siebel provides linked agent-lookup accounts and existing fulfilment-capable samples.

Do not reuse the template's 200/300-record assumptions or E2E12/E2E07 environment names. Volume is determined by approved cases, concurrency and repeatability. Synthetic data supports deterministic fault/edge checks; representative masked integrated data is required for realistic end-to-end coverage. Data-team approval and privacy rules govern provisioning.

Data partition	Required states / boundaries
Accounts / identities	Single and multiple linked accounts; multi-service accounts; unrelated-account negative pair; account holder, authorised user/contact, limited user; expired token/session.
Products / services	Postpaid, prepaid and approved mixed-account combinations; minimum prepaid attributes; missing/stale data and no-eligible-offer cases.
Offers / ranking	0, 1, 3, 4, 20 and 21 response records; known priorities; unread/read mixture; stable IDs and identifiable sibling offers.
Categories / fulfilment	Types 0, 1, 2 ATL, 2 BTL, 3 and 4; singular and hard bundle; service/engagement; soft bundle only if approved; Type 2 already/not in CPQ.
CTA / assets	Positive/negative/neutral; 2+ payload CTAs; permitted/disabled/hidden; website/chat/call/shop; valid and failed AEM image URLs.
Events / lifecycle	First visibility, carousel swipe, off-screen and failed tile, expanded view; accept/dismiss success and failure; returning completed/incomplete journeys.
Resilience	Pega usable offers, configured fallback, intentional empty, timeout, error and unprocessable response; RTDM/Pega flag states; backend recovery and delayed previous-account response.

2.6.2 Data manifest and reset

For each dataset record local data ID, masked user/account/service references, role/type, offer instance and decision IDs, category, expected ranking/CTAs/unread state, feed batch/timestamp, environment, conditioning owner and reset instructions. Reconcile counts and key values at source->MDS->Pega for prepaid. Reset read/accept/dismiss/suppression state between runs or allocate isolated records. Never attach production PII, credentials or tokens to Jira evidence.

2.7 Proposed RACI and resource model

This is a **proposed accountable-role model**, not a supplier staffing commitment. One accountable role is nominated per activity; named resources, capacity, time zones and backup contacts must be accepted before the execution baseline.

Activity	Accountable (A)	Responsible (R)	Consulted / informed (C/I)
SIT strategy and gate approval	TPG test governance / program test owner	Assigned SIT lead	Architect, BA/product, PM, delivery leads (C); release (I)
Scope / contract / conflict resolution	TPG project manager	BA, architect and commercial owner	Digital, Pega, supplier leads, CLM/COPS, governance (C)
Cases, TOM / RTM and execution	TPG program test owner	Assigned program SIT team	Component SMEs, business, governance (C); PM (I)
Environment readiness	TPG NPE owner	NPE and component environment teams	SIT, security and release leads (C)
Data and offer conditioning	TPG designated data/decisioning owner	Data, Pega/CLM and linked-account SMEs	SIT, privacy, Siebel, Digital (C)
Defect fix / component retest	Owning component delivery lead	Component developers/testers	SIT, architect and incident owner (C); PM (I)
PT / security acceptance	TPG designated specialist acceptance owner	Agreed PT team / security assessors	Component owners, NPE, SIT, governance (C)
UAT acceptance	TPG product/business owner	Business testers and agreed support	SIT, CLM/COPS, BA and delivery leads (C)
SIT TSR / residual risk decision	TPG program test owner	SIT lead	Architect, PM, business and release leads (C)
Production go/no-go	TPG release decision authority	Release/operations and approved verification team	Business, governance, specialist and delivery leads (C)

Resourcing and support prerequisites

Reserve Digital Web/Android/iOS testers, API/integration testers, Pega conditioning and event-history SME support, Apigee/DEEL trace access, data reconciliation, Siebel agent support, NPE coordination and triage coverage. Do not invent effort estimates or named team commitments. Agree business-hour coverage and release support, including any holiday shutdown period, through the approved delivery schedule.

2.8 Test-case specification and requirements traceability

2.8.1 Minimum detailed-case fields

Field	Required content
Identity / traceability	Unique case ID, approved Jira story/AC, local R30 requirement, SAD/WP page reference, risk and priority; no fabricated Jira keys.
Configuration / prerequisites	Channel and OS/browser, build, API contract version, source flag, role/type, account/service composition, data manifest and connectivity.
Actions / oracle	Reproducible steps; exact Pega conditioned result, payload fields, UI state and counts; approved timeout/quota/event rules, not subjective 'works correctly'.
Evidence / outcome	Execution ID, timestamps, redacted request/response, correlation IDs, screenshots where needed, Pega receipt/history and Pass/Fail/Blocked/Not run/N/A.
Recovery / linkage	Cleanup/reset, defect IDs, retest execution, reviewer and any approved exception.

2.8.2 Proposed requirement families

Local ID	Requirement family	Catalog coverage
R30-01	Account context, user role/type and no Pega response caching	TC-R30-001 to 008
R30-02	Presentation, ranking, limits, AEM content and unread state	TC-R30-009 to 019
R30-03	Payload-driven CTAs and permissions	TC-R30-020 to 026
R30-04	Response events, correlation and acknowledged UI updates	TC-R30-027 to 034
R30-05	Visible impressions and session de-duplication	TC-R30-035 to 041
R30-06	Significant-action refresh / passive non-refresh	TC-R30-042 to 048
R30-07	Fallback precedence and SLA boundary	TC-R30-049 to 055
R30-08	Pega/RTDM source toggle and rollback	TC-R30-056 to 059
R30-09	Offer categories, prepaid feed and assisted continuity	TC-R30-060 to 067
R30-10	API auth/validation/traffic, NFR and BAU regression	TC-R30-068 to 076

The appendix supplies **76 proposed test objectives**, not executable signed-off cases or a completed RTM. Expand each objective into concrete datasets and channel variants. Mandatory P1 behavior runs on Web, Android and iOS wherever applicable; API-only checks run at the service boundary plus representative channel integration. Conditional cases remain blocked until their decision items close.

2.9 Testing schedule and deliverables

2.9.1 Source milestones - not a confirmed SIT schedule

Milestone	WP date / source	Planning disposition
Commencement	26 Oct 2026 and 09 Nov 2026 overlap (pp.4, 14, 35).	TBC - commercial/project confirmation required; neither silently adopted.
Design approval	30 Oct 2026 and 20 Nov 2026 overlap (p.14).	20 Nov is an apparent revised candidate only; approved date TBC.
Development / ST	11 Dec 2026 and '13 Jan 2026' overlap (p.15).	Invalid chronology relative to commencement; date/year must be corrected by owner. Do not infer 13 Jan 2027.
Performance testing	12 Mar 2027 (pp.15-16).	Source milestone; scope, workload and acceptance plan still require approval.
Go live	26 Mar 2027 (p.16).	Source milestone, not approved release commitment; depends on release gates.
Warranty / package end	24 Jun 2027; 30-day and 90-day wording overlap (pp.4, 16-17, 21-22).	Confirm duration/support terms; no test execution window inferred.

2.9.2 Proposed dependency-driven execution plan

Deliverable / phase	Start trigger	Completion / owner
Plan, TOM and case walkthrough	Reviewed SAD/WP and approved scope decisions.	Baseline approved by governance, architect and product owner; SIT lead coordinates.
Environment / data preparation	Final contracts, endpoints, access and conditioning owners assigned.	Readiness and reconciled data manifest accepted; NPE/data/component leads.
Shakedown	Release build deployed; component ST evidence available.	Representative retrieval, image and event pass; NPE/SIT lead.
SIT waves 1-3	SIT entry gate passed; P1 oracles resolved.	Approved scope executed with evidence; SIT team and SMEs.
Retest / cross-channel regression	Fix deployments and stable release candidate.	Defects retested and impact suite passed; SIT/component teams.
TSR / sign-off	Coverage reconciled, PT/UAT inputs available where applicable.	Residual risks accepted and SIT exit decision recorded; program test owner.
CRR / CVT / PVT handoff	Release plan, owners and safe verification cases approved.	Separate gate evidence and go/no-go; release/business authority.

Actual start/end dates and durations are **TBC**. Baseline them only after the ST date conflict, environment readiness, interface dependencies and performing teams are resolved. The supplied documents contain no approved SIT window; this plan invents none.

2.10 Test tools, evidence and reporting

2.10.1 Tooling and access

Tool / capability	Use / access condition
Jira / Zephyr Scale	Proposed cases, executions, RTM and defect linkage following TPL pp.18-19. Confirm R3.0 project, permissions, workflow and reporting conventions.
Approved API client / automation	Container/CaptureResponse contract checks and repeatable boundary/fault requests; use existing enterprise framework, not an assumed new product.
Browser / device tools	Web network/render timing; Android/iOS device logs and visibility checks; approved supported versions and representative devices TBC.
Apigee / DEEL / Pega observability	Redacted proxy/service traces, correlation IDs, source routing, backend request counts and confirmed event/history receipt.
Approved data query / reconciliation	Feed source/MDS/Pega manifests and approved read-only validation where available; do not assume SQL access to every component.
Performance / monitoring tools	Separate PT workload and baseline analysis; response percentiles, error rate, capacity and fallback/timeout metrics under approved access.

2.10.2 Evidence chain

A UI screenshot alone does not prove Pega ingestion or account-level routing. Link the execution, selected-account request, proxy/DEEL trace, Pega decision response, actual displayed state and CaptureResponse/history confirmation using approved correlation identifiers and synchronized timestamps. Redact tokens, API keys and sensitive customer fields. Capture observed latency and count boundaries numerically.

2.10.3 Daily status and completion report

Report approved/executable scope, designed/reviewed cases, executed/pass/fail/blocked/not-run/N/A totals by requirement, risk and channel; open/new/fixed/reopened defects by severity; environment downtime; unresolved decisions; forecast and next critical dependency. Define denominators and avoid presenting repeated retests as extra coverage.

Proposed metrics: **execution rate** = unique executed approved cases / approved runnable cases; **pass rate** = unique passed approved cases / approved runnable cases. Blocked and not-run remain in the runnable denominator. Approved N/A cases are reported separately with rationale; no silent scope reduction.

2.11 Test environments and readiness

Environment	Required topology / readiness	Confirmation required
Dev / ST	Component deployments, approved mocks if needed, API contracts, auth and controlled data.	Exact names, endpoints, owners and ST evidence; WP D12.
Integrated SIT / UAT	Web/App -> Digital Apigee -> DEEL -> BSS Apigee -> Pega; AEM assets; prepaid data feed; Siebel interaction history.	No R2 environment name assumed; confirm full connectivity, credentials, versions and data.
CRR / PT / pre-prod	Production-like release/config baseline and appropriate capacity; PT isolation and stable integrations.	Availability, scope separation, release versions and representativeness statement.
Production	Approved release/config/flag state, safe test accounts and smoke runbook; monitoring and rollback.	Change approval, business consent, access window and verification owner.

2.11.1 Shakedown checklist

Record deployed versions and source flag; confirm UI login, JWT/scope validation, DEEL/API-key path, approved Pega southbound auth, DNS/TLS/routing and firewall connectivity. Run one linked account retrieval, one correctly visible AEM tile and one controlled CaptureResponse event verified in Pega. Confirm prepaid feed readiness and one Siebel digital-history lookup where included. Exercise a controlled empty/error fallback. Record evidence, owners, results and unresolved environment defects.

2.11.2 Environment controls

Use existing NPEs only if NPE confirms the WP assumption (WP p.35). Schedule shared environment usage and freeze baseline during each run; version deployments and configuration changes. Maintain reset/rollback procedures, synchronized clocks, redacted trace access and upstream/downstream support. Stubs and missing dependencies must be visible in the results and readiness decision.

2.12 Non-functional and operational validation strategy

WP includes PT; SAD contains many uncompleted enterprise NFR instructions rather than release-specific numeric targets (SAD pp.60-69). Functional SIT verifies integrations and fault behavior; specialist owners must establish measurable acceptance criteria and provide separate certification evidence.

Dimension	Proposed verification / oracle	Approval input
Response / timeout	Measure end-to-end retrieval at below, at and above approved T_offer; fallback occurs at threshold without waiting longer; usable Pega content prevails.	T_offer and timer start/stop points; response percentile/error budget.
Throughput / capacity	PT at normal/peak/burst/soak profiles, including projection for campaign/special-event peaks; compare no-cache Pega load to baseline.	Peak TPS, concurrent sessions, quota/spike limits, Pega capacity; WP D04/D05.
Availability / resilience	Controlled backend/proxy failures and recovery; no invalid mixing or impact to unrelated dashboard functions. Log/alert and restore clean state.	Business criticality and solution SLA; SAD 99.99% is policy guidance, not proven R3.0 achievement.
API security	JWT/API key/approved southbound auth; account authorization; role/scope/schema checks; safe invalid-request errors and secret redaction.	Final scheme, scopes, token claims, error contract and specialist security plan.
Observability / errors	Distinct error classification and redacted correlated traces for empty/timeout/error/event failure; monitoring and support recovery demonstrations.	Approved logging, dashboards, alerts, retry policy and operations runbook.
Accessibility / compatibility	Confirm approved supported platforms; separately owned accessibility assessment; SIT observes unread/CTA/accordion rendering but does not certify accessibility.	UX baseline and specialist owner; accessibility excluded in WP.
Data / operational controls	Prepaid reconciliation/freshness and history accuracy; applicable retention, backup/restore and DR evidence from platform owners.	Data latency/completeness targets, RTO/RPO, retention policy and applicability.

Unresolved measurable acceptance parameters

T_offer (retrieval/fallback timeout), **T_event** (real-time event receipt bound), **T_history** (assisted visibility), **L_data** (prepaid freshness), **TPS_peak**, **Q_limit/S_limit** (quota/spike policies), performance percentile/error targets and supported client versions are TBC. Record approved value, unit, measurement points, workload, owner and evidence. Do not turn 'real time' into an invented millisecond SLA.

3. Entry and exit criteria

3.1 Proposed entry gate into SIT

Gate	Required evidence / accountable role
Scope / ownership	Approved R3.0 requirements and P1 oracles; contract boundary and performing SIT team resolved; program test owner accepts plan/TOM/RTM.
Component ST	All impacted component ST complete with accepted summaries and approved exceptions. Supplier ST criteria in WP explicitly assessed, not presumed achieved.
Build / environment	Integrated release version deployed, access/connectivity/shakedown passed, critical environment blockers closed; NPE owner accepts readiness.
Data / integrations	Conditioned and reconciled accounts/offers/prepaid/history data available; real endpoints for mandatory E2E paths; data/component leads accept.
Cases / evidence / support	Cases reviewed, loaded and executable; trace/log access and reset procedures working; triage and SME coverage agreed.
Decisions / test parameters	SLA boundaries, event de-duplication, read semantics, ordering, flag location, error/ack and security contracts approved where needed for runnable cases.

3.2 Proposed SIT exit gate

All approved runnable SIT cases executed and passed, with approved N/A scope changes recorded separately; 100% P1 requirement and applicable Web/Android/iOS coverage evidenced. No open Severity 1 or 2 defects. Remaining Severity 3/4 issues need documented business impact, workaround/resolution plan and explicit acceptance by the designated authority. Blocked/not-run mandatory cases cannot be counted as passes.

Reconcile RTM/TOM, evidence and defect totals; complete impacted regression and integrated real-backend checks. Obtain required specialist inputs, approve TSR and record residual risks and scope limitations. A risk-based exception requires an explicit gate decision and signatory, not automatic approval. These SIT thresholds are **proposed controls**, not the supplier's signed contractual acceptance terms.

3.3 Source supplier ST / PT acceptance

WP p.15 states ST has no outstanding Sev1/2 and **less than 10%** (of all defects raised) remaining Sev3/4 accepted by TPG. Assess the strict inequality using agreed unique-defect counts; zero raised defects means zero residual defects and record the percentage as N/A. WP pp.15-16 states PT has no Sev1/2 and remaining Sev3/4 accepted by TPG. Confirm the conflicting ST milestone/wording before contractual assessment.

3.4 Downstream gates and suspension controls

Phase	Entry	Exit / decision
UAT	Approved SIT exit or explicitly accepted constraints; business cases, data and UAT owner ready.	Business-critical journeys accepted; defects/residual risk approved; signed business summary.
CRR	Required SIT/UAT/PT/security gates met; frozen release candidate, approved cases and production-like config/data; shakedown passed.	Approved regression passed; no Sev1/2; Sev3/4 plans accepted; CRR summary approved (WP p.16 and TPL pp.20-21 as proposed precedent).
CVT	Approved change/runbook, CRR gate, support, monitoring and rollback ready; safe verification data.	Mandatory deployment/config smoke passed; defects acceptable; explicit go/no-go by release authority.
PVT / BVT	GO decision; production stable; authorized business-safe checks and owners.	Mandatory production/business checks passed; no Sev1/2; accepted exceptions and verification sign-off, followed by BAU/warranty handoff.

3.4.1 Suspension and resumption

Suspend affected testing for an account/authorization breach, major environment outage, incorrect release baseline, corrupted test data, inaccessible mandatory evidence or a Sev1/2 blocker that invalidates the oracle. Escalate immediately, preserve redacted evidence and isolate only affected runs; do not continue destructive production actions.

Resume after owner-confirmed correction, redeployment/config verification, reconditioned data and successful affected shakedown. Reassess previously passed cases for invalidated evidence and rerun the impact suite. Record lost time and schedule/risk impact through project governance.

3.4.2 Release and rollback verification

Demonstrate Pega integration deployed but disabled, controlled activation and rapid source rollback without Digital redeploy in NPE. Production verification uses approved safe accounts; any real acceptance/phone/chat/fulfilment action requires explicit authorization. Verify flag audit, correct backend selection, empty/error metrics, dashboard health, event history, monitoring and agreed post-release support. Rollback success is evidence-based, not inferred from changing a flag.

3.5 Defect classification and management

3.5.1 Severity and priority

Severity	Impact definition / R3.0 example
1 - Critical	Essential functionality unavailable with no workaround, data/security exposure or major integrity failure. Examples: cross-account disclosure; all valid users unable to retrieve offers.
2 - Major	Major feature severely impaired or a moderately used feature completely broken; workaround may exist. Examples: positive-event loss; fallback unavailable; permission violation.
3 - Moderate	Feature use impaired with practical workaround. Example: a specific non-critical template or navigation behavior incorrect, depending on business impact.
4 - Minor	Low-impact loss/cosmetic issue with acceptable workaround. Example: non-blocking formatting mismatch without incorrect offer, count or action.

Severity is impact, not fix urgency; priority is set by triage according to test blockage, release risk and customer impact. Final classification follows TPG standards. Do not automatically classify all authentication errors as defects when the request is invalid.

3.5.2 Workflow and defect evidence

Proposed workflow: New -> Triage -> Assigned/In progress -> Fixed in identified build -> Ready for retest -> Retested/Closed or Reopened; Rejected/Duplicate/Deferred require rationale and approval. Include case/story/source reference, build/config/flag, channel, data IDs, timestamps, redacted request/response, expected vs actual UI/event outcome, correlation IDs, reproduction steps, impact, severity, owner and linked retest.

3.5.3 Triage and turnaround targets

Daily integrated triage plus immediate escalation of critical issues. The template lists P1 response <1h / resolution <24h; P2 <12h / <48h; P3 response <24h; P4 48-72h response, with P3/P4 resolution estimated (TPL pp.23-24). These are **reference targets only**: confirm R3.0 SLAs, support hours, priority mapping and commercial responsibility before adopting them. WP excludes supplier defect management.

A deferred defect must identify affected requirements, customer impact, workaround, planned fix, owner and approving authority. Acceptance does not change a failed test to Pass; record an explicit gate exception. Verify fixes in the target baseline and run impacted regression, including other channels and shared API behavior.

4. Risks, assumptions, issues and dependencies

4.1 Proposed risk register

Ratings are qualitative planning judgments, not assessed project facts. Owners are proposed roles. Reassess likelihood/impact at baseline and each gate.

Risk / rating	Impact	Mitigation / proposed owner
RISK-01 Scope and dates conflict High / High	Unfunded SIT/release tasks or unusable schedule.	Resolve WP exclusions/milestones and RACI before baseline; TPG PM/commercial owner.
RISK-02 Interfaces/auth not final High / Medium	DEEL/proxy build or E2E tests blocked.	Approve consolidated contracts, creds and capacity; architect + Digital/Pega/Apigee leads.
RISK-03 Shared NPE unavailable High / Medium	Lost execution time and invalid baseline.	Reserve windows, confirm connectivity and change controls; NPE owner.
RISK-04 Prepaid data incomplete/stale High / High	Wrong eligibility or missing customer offers.	Condition and reconcile minimum attributes, isolate prepaid model, define freshness; data/Pega owner.
RISK-05 Event identity/duplicates High / Medium	Incorrect learning, suppression or customer/history attribution.	Approve identity and dedupe contract; real-backend receipt and retries tests; Pega/Digital owner.
RISK-06 Account switch race High / Medium	Previous-account content shown or actions misattributed.	Delayed-response isolation and context tests; Digital/DEEL owner.
RISK-07 No-cache peak load High / Medium	Timeouts and quota failures under campaign demand.	Approve TPS/quotas and perform representative PT; PT/Pega/Apigee owners.
RISK-08 Assisted fulfilment ambiguity High / High	Wrong similar offer accepted, duplicates or stale SQ/coverage data.	Verify history IDs/notes and business process; retain known limitations, training and risk acceptance; CLM/COPS/Siebel.
RISK-09 UI/read/ordering conflicts Medium / High	Unclear expected behavior; false pass/fail decisions.	Approved Figma/read/ordering contract and resolved impression rules; product/Digital/Pega owners.
RISK-10 Specialist/BAU gates missing High / Medium	Release readiness claimed without PT/security/business evidence.	Nominate owners and require documented gate inputs; governance/release owner.

4.2 Assumptions and validation obligations

Assumption	Validation / impact if false
The existing NPE estate can support ST/SIT/CRR.	NPE confirms availability, integrated topology and capacity; otherwise approve provisioning/schedule change (WP p.35).
Approved existing UX can be reused with necessary R3.0 additions.	Digital/product approves notification, multiple CTA and ordering behavior; no-Figma assumptions cannot substitute for design (WP p.36).
Pega provides final eligibility, ranking and role-aware CTA decisions.	Pega/architect confirms role/type mapping and limited-user override policy; Digital does not reimplement rules (SAD pp.31-36, 51).
Significant completed OneApp actions can be identified.	Approve trigger list and completion detection; exclude non-OneApp fulfilment/chat/complaint completion unless scope changed (WP pp.9, 13, 35).
Existing assisted journeys can redeem digitally accepted offers.	CLM/COPS/Siebel approves matching/history procedure and accepted-offer persistence despite suppression; known manual/duplicate-event risks remain.
Unauthenticated dashboard remains BAU.	Regression confirms local/CMS content and no new anonymous Pega decisioning; not R3.1 identity stitching (SAD p.25; WP p.36).
Source toggle enables deployment separation and rollback.	Approve flag owner/location/default, propagation and session behavior; prove backend routing without redeploy (SAD p.39; WP pp.10-11, 36).
Specialist gates and release activities will have assigned owners.	TPG resolves supplier exclusions and commercial responsibilities; absent owner is a blocker, not implicit supplier work.
Tests use controlled representative data and secure evidence.	Privacy/data teams approve masking, access, reconciliation and retention; invalid/stale data means reconditioning and rerun.

Change and exception control

Any new story, contract revision, role/category change, platform expansion, threshold change or NPE substitution requires impact analysis of cases, data, environments, effort, scope and dates. Update the plan/TOM/RTM and obtain the responsible authority's approval. Do not normalize contradictions in a commercial source by silently rewriting them.

4.3 Dependencies and readiness evidence

Dependency	Required evidence / source	Proposed owner
D01 Commercial engagement	Approved commencement and agreed performing test teams; WP D01, p.29.	TPG PM / commercial
D02 Design/API decisions	Approved payload, CTA model, event definitions, errors, source flag and acceptance oracles; WP D02, pp.29-30.	TPG architect + Digital/Pega
D03 Connectivity / NPE	Endpoints, credentials, data, routing and shakedown; WP D03/D08/D12, pp.30, 32, 34.	TPG NPE + component leads
D04 Auth / capacity	Southbound auth details, Pega max requests/s, quota and spike policies; WP D04, pp.30-31.	Pega / Apigee / security
D05 Peak TPS	Approved projected workload, concurrency and expected peak; WP D05, p.31.	TPG business / PT
D07 Consolidated IFC	Pega/Digital alignment and final consolidated Swagger/schema; WP D07, pp.31-32. No D06 inferred.	Pega / Digital / architect
D09 UI acceptance criteria	Approved user stories and Figma/notification/multiple-CTA design; WP D09, pp.32-33.	TPG product / Digital
D10 Repository access	Approved MyVodafone OneApp repository access for assigned delivery teams; WP D10, p.33.	TPG repository owner
D11 MS interface	DEEL response contract aligned to Pega; WP D11, pp.33-34.	DEEL/MS / Digital
D13 Release process	Guidelines, PR reviews, store access and release/rollback runbook; WP D13, pp.34-36.	TPG release / MyVodafone
Prepaid / AEM / history	Minimum data feed, approved assets, Channel Id/Notes and linked assisted accounts; SAD pp.26, 33, 40-41, 48-50.	Data / Pega / AEM / Siebel

WP dependency dates also contain overlapping edits. The dependency evidence, confirmed due date, owner and escalation route must be baselined in the delivery schedule; this document does not treat those raw dates as approved commitments.

4.4 Open issues and decision register

All decisions below are **Open / TBC** at preparation. No project sign-off has been inferred. Proposed handling enables planning but is not an approved resolution.

Decision / source	Conflict / question	Required decision / proposed owner
DEC-01 Test scope WP pp.12-13, 15-16, 28	ST/PT included; SIT/CRR/UAT/CVT/PVT/accessibility/governance/defect management excluded, but milestones and customer support mention several.	Approve program test ownership, funding and phase responsibility; TPG PM/governance/commercial.
DEC-02 UI baseline SAD pp.25, 35; WP pp.5-7, 13, 36	UI implementation versus UI-build exclusion; 'unchanged' notification versus no existing icon/Figma; existing two CTAs versus possible 2+.	Approved UI stories, badge/read semantics and multiple-CTA design; product/Digital.
DEC-03 Schedule WP pp.4, 14-17, 35	Overlapping commencement/design dates; ST '13 Jan 2026' inconsistent; warranty 30 vs 90 days.	Correct signed dates/terms and assign SIT window; PM/commercial. No inferred corrected year.
DEC-04 Impression dedupe SAD pp.52-53; WP pp.8-9	No duplicate impression per offer/session versus separate expanded-view impression.	Approve identity key (offer/session versus offer/placement/session), definition of visibility and session reset; Digital/Pega. Conditional cases stay blocked.
DEC-05 Ordering SAD pp.51, 55; WP pp.5-6	Unread-first list versus rank-only and no Digital reordering.	Approve whether Pega returns final unread-first sequence; test final response parity, not locally invented sorting; Pega/product/architect.
DEC-06 Fallback source SAD pp.37, 54-55; WP pp.10, 36	Static OneApp fallback versus existing CMS/AEM content assumption; treatment of configured Pega fallback and invalid assets.	Approve source, refresh and tracking behavior; preserve Pega precedence and mutual exclusivity; Digital/CLM.
DEC-07 Refresh triggers SAD pp.24, 38; WP pp.9, 13, 35	Architecture examples include external fulfilment/chat/complaints; WP explicitly excludes them from OneApp refresh.	Approve completed in-app trigger list and BAU reload mapping; external triggers excluded unless agreed change; product/Digital.
DEC-08 Flag behavior SAD p.39; WP pp.5, 10-11, 36	OneApp toggle/request flag; assumption of API-only flag; defaults, propagation and sessions unspecified.	Approve flag location/authorization/default, rollout, rollback and event routing; Digital/DEEL/Pega.
DEC-09 Roles / metadata SAD pp.31-36, 52-53	Authorised-user naming, limited-user overrides and informational scope; role in history and placement names TBC.	Approve role/type enum, permissions, history and event fields; architect/Pega/security.
DEC-10 Soft bundles / assisted SAD pp.23-24, 48-50, 53-54	Soft bundles TBC/likely excluded; stale SQ and manual similar-offer selection; duplicate digital/assisted accept.	Confirm category scope, retention/matching policy and known-risk acceptance; CLM/COPS/Siebel/Pega.
DEC-11 SLA / contract SAD pp.52-55, 60-69; WP pp.11-12, 30-31	No release-specific timeout/event/freshness/TPS values; auth and response-ack/retry semantics not finalized.	Approve parameter register and consolidated contract before boundary/PT execution; architect/PT/API/Pega owners.
DEC-12 Prepaid baseline SAD pp.9, 19-20, 26, 33	Minimal prepaid attributes/feed referenced separately; approved attribute list/latency not supplied.	Confirm feed contract, model isolation, data manifest and freshness/completeness targets; data/Pega.

Appendix A. Risk-based test objective catalog

The catalog translates source behavior into proposed validation objectives. Each objective requires a detailed executable case, approved data and applicable channel variants. Sources refer to physical PDF pages. **Control** marks risk-based checks beyond explicit source wording; **TBC** marks an unresolved oracle. No objective is reported as executed.

A.1 Account, role and retrieval context (R30-01)

ID / priority	Scenario and expected-result oracle	Source / condition
TC-R30-001 P1	**Login retrieves account-wide offers.** Using a known multi-service account, login sends selected account ID, role/type and approved context. Container response includes eligible services under that account; rendered offers match the conditioned response.	SAD pp.19-20, 31, 50; WP p.5
TC-R30-002 P1	**Account switch re-queries.** Switch A->B: a new B-context request reaches Pega and B offers replace A offers; events after switching carry B context. No service-specific stale payload is reused.	SAD pp.34, 50; WP p.6
TC-R30-003 P1	**Prevent previous-account response race.** Delay A response, switch to B and deliver B then A. Only B state remains visible; A response cannot overwrite or generate B-session offer events. Detailed stale-response handling must be approved.	Control; RISK-06; SAD p.50
TC-R30-004 P1	**Account-holder context.** Approved account-holder role/type claims reach Pega unchanged. CTA permissions match the Pega response; no Digital inference or substitution.	SAD pp.31, 36, 51
TC-R30-005 P1	**Authorised user/contact context.** Approved authorised-user enum and permission profile are conveyed; response-driven actions are enabled/hidden as configured, without locally widening access.	SAD pp.31, 36; DEC-09
TC-R30-006 P1	**Limited-user presentation.** Use default read-only response: no disallowed CTA can be initiated. If explicit Pega overrides are approved, verify only those returned permissions. Informational-only scope/overrides TBC.	SAD pp.31-32, 36; DEC-09
TC-R30-007 P1	**No DEEL cache of Pega responses.** Change a conditioned Pega response between sequential retrievals in one session. Both retrievals reach Pega; the second displays the new response. Verify with backend request traces, not UI alone.	SAD p.40; WP p.5
TC-R30-008 P1	**No unrelated-account access.** Tamper with the account ID to an account not authorized for the token. Request is denied by approved authorization policy; no unrelated offers/events disclosed or written.	Control; WP p.11; DEC-11

A.2 Presentation, content and unread state (R30-02)

ID / priority	Scenario and expected-result oracle	Source / condition
TC-R30-009 P2	**Carousel count boundaries.** For approved responses with 0/1/3/4/20/21 offers, dashboard shows at most the top four Pega-ranked offers; zero follows fallback policy rather than blank/combined state.	SAD pp.34, 50; WP pp.5-6
TC-R30-010 P1	**See All count and ordering.** At 1/3/4/20/21 offers, See All shows at most 20 with no lost/duplicated IDs and approved final order. Unread-first versus exact Pega order is blocked until DEC-05 resolves.	SAD pp.51, 55; DEC-05
TC-R30-011 P2	**View All threshold.** Link absent for 0/1/3 offer cards and present for 4/20/21. Verify exact >3 threshold in every applicable client.	SAD pp.34, 51; WP pp.5-6
TC-R30-012 P2	**Banner-to-offer navigation.** Select each visible banner: For You opens with the matching offer instance accordion expanded; no sibling or different-account offer selected.	SAD pp.50-51
TC-R30-013 P2	**Pega heading and AEM image.** Unique heading and AEM URL in response are rendered for the correct offer. Asset requests use approved hosting path; no local offer-text replacement.	SAD pp.34, 40, 51
TC-R30-014 P2	**Prepaid/postpaid template details.** Expand conditioned prepaid and postpaid offers and verify approved corresponding template metadata, details and CTA presentation without service-type decisioning in Digital.	SAD pp.19, 51
TC-R30-015 P1	**Unread icon 0/1/many.** Pega count 0 gives no unread icon; 1/many gives approved icon/count. UX, count definition and read mapping must resolve DEC-02 before pass/fail assessment.	SAD p.35; WP pp.6-7, 36
TC-R30-016 P1	**Read transition updates count.** Apply approved viewed/read event to one unread offer. Pega-backed unread count decreases exactly once; read offer and unrelated account counts remain correctly separated.	SAD pp.35, 51; DEC-02
TC-R30-017 P2	**All offers read clears icon.** After all eligible unread offers are read and acknowledged per approved contract, unread count is zero and icon disappears on all applicable clients.	SAD p.35; WP p.7
TC-R30-018 P2	**Unread count distinct from remaining cards.** Use read/unread mixture and accept/dismiss one card. Remaining-card count and Pega unread count follow their separately approved definitions; do not substitute one for the other.	Control; SAD pp.35, 52; DEC-02
TC-R30-019 P3	**Unauthenticated dashboard unchanged.** Without login, existing local/CMS/AEM static offer content follows approved BAU behavior. No new anonymous Pega request or CDP identity-stitching behavior is introduced.	SAD p.25; WP p.36

A.3 Dynamic CTAs and user permissions (R30-03)

ID / priority	Scenario and expected-result oracle	Source / condition
TC-R30-020 P1	**Positive and negative labels from payload.** Change configured CTA labels between Pega responses. Every returned label and availability state renders as approved without hardcoded 'Buy Now'/'Not interested' substitutions.	SAD pp.36, 51; WP pp.7-8
TC-R30-021 P2	**Website / deep-link CTA.** Permitted payload destination opens the approved existing website/deep-link route for the intended offer; accept event retains originating customer/offer/decision IDs.	SAD pp.51-52
TC-R30-022 P2	**Live-chat CTA.** Permitted chat CTA launches the approved existing chat route/instructions; initiating chat is not classified as confirmed fulfilment or external journey completion.	SAD pp.51-52; WP p.13
TC-R30-023 P2	**Click-to-call CTA.** Permitted phone destination uses approved Web/Android/iOS behavior and correct target; opening a dialer does not create a fulfilment-complete result.	SAD pp.48, 51-52
TC-R30-024 P2	**Existing shop journey CTA.** Route an eligible BAU offer to its existing shop flow; no new CPQ/checkout capability or assisted-only offer automatically fulfilled by this release.	SAD pp.22-23, 51, 54
TC-R30-025 P1	**Pega-hidden/disabled CTA enforcement.** Attempt visible and programmatic initiation of disallowed CTA under limited/authorised role responses. No forbidden action or positive event occurs; backend scope/authorization follows approved policy.	SAD pp.31-36, 51; WP p.11
TC-R30-026 P2	**Multiple CTA response.** For approved 2+ CTA payload, all configured buttons fit the signed-off design and preserve label, destination, availability and event identity. UI-build/Figma conflict must resolve.	WP p.36; DEC-02

A.4 Response events and acknowledged UI state (R30-04)

ID / priority	Scenario and expected-result oracle	Source / condition
TC-R30-027 P1	**Positive acceptance feedback.** Select positive CTA once. Pega receives approved positive/accept event with customer, offer instance and decision interaction IDs; it is distinct from neutral view.	SAD p.52; WP p.8
TC-R30-028 P1	**Negative dismissal feedback.** Select negative CTA once. Pega receives explicit negative/dismiss response linked to the originating offer; Digital does not invent suppression/arbitration decisions.	SAD p.52; WP p.8
TC-R30-029 P1	**Neutral tile-click feedback.** Click to expand a tile. Pega receives neutral interest event, not positive acceptance or negative dismissal. Any read/impression event is separately classified per approved contract.	SAD pp.52-53
TC-R30-030 P1	**Remove offer only after successful transmission.** Delay then acknowledge positive/negative event. Before approved success acknowledgement, no false successful removal/count decrement; afterwards remove matching card and adjust approved counts once.	SAD p.52; WP p.8; DEC-11
TC-R30-031 P1	**Event transmission failure.** Return approved capture error/network failure. No success-shaped removal or false count update; show/log approved failure behavior and recover according to approved retry contract.	Control; SAD pp.52, 61; DEC-11
TC-R30-032 P1	**Event linkage across placements.** Use dashboard/See All/expanded actions. Pega receipt links correct offer instance, customer/account, decision, placement and channel; no sibling-event attribution.	SAD pp.52-53; DEC-09
TC-R30-033 P1	**Repeat tap / retry semantics.** Rapid taps and controlled retry cannot create unintended duplicate state changes. Number of receipts and idempotency follow approved contract; do not assume source-defined exactly-once delivery.	Control; DEC-11
TC-R30-034 P1	**Real-time event latency.** Measure click-to-Pega-receipt latency against approved T_event under agreed normal/peak workloads. Correct event type and IDs required; 'HTTP sent' alone is insufficient.	SAD pp.37, 52; WP p.8; DEC-11

A.5 Physical visibility and impression de-duplication (R30-05)

ID / priority	Scenario and expected-result oracle	Source / condition
TC-R30-035 P1	**Initial carousel visibility.** Load carousel with four cards: only the physically visible first tile generates an impression; preloaded off-screen cards generate none.	SAD pp.52-53; WP pp.8-9
TC-R30-036 P1	**Swipe reveals next tile.** Swipe/scroll to a new physically visible card: one approved impression linked to that card and position; previously visible card does not repeat within dedupe scope.	SAD p.53
TC-R30-037 P1	**See All viewport visibility.** With 20 available cards, only those physically visible in viewport send impressions. Scrolling adds impressions for newly visible cards, not all fetched records.	SAD pp.52-53
TC-R30-038 P1	**Failed-to-render tile.** Cause approved render/asset failure so tile never renders visibly. No impression for failed tile; working visible cards continue and approved asset-error UX/logging applies.	SAD p.52; DEC-06
TC-R30-039 P1	**Repeated exposure in same session.** Scroll away/back and revisit same offer. Number of impression receipts equals approved dedupe rule and never duplicates the same dedupe key.	SAD p.53; WP p.9; DEC-04
TC-R30-040 P1	**Expanded-view impression versus session dedupe.** Expand already seen offer: expected separate placement impression or session suppression is explicitly TBC due to source conflict; verify only after key/placement rules are approved.	SAD pp.52-53; DEC-04
TC-R30-041 P2	**New-session impression reset.** Expire session and login again; new visible-offer impression follows approved session identity/reset rule without carrying stale dedupe state across accounts/users.	Control; SAD pp.39, 53; DEC-04

A.6 Offer refresh and non-refresh conditions (R30-06)

ID / priority	Scenario and expected-result oracle	Source / condition
TC-R30-042 P1	**Refresh after acknowledged accept/dismiss.** Complete accepted significant action and return to dashboard/For You. New Pega decision request occurs at approved return point with current context; no repeated request storm.	SAD p.38; WP pp.9, 35
TC-R30-043 P1	**Refresh after in-app service/account change.** Complete approved change and return; existing reload or explicit refresh reaches Pega for current account. Distinguish immediate account switch from completed-journey return.	WP pp.9, 35; DEC-07
TC-R30-044 P1	**Refresh after completed bill payment.** Complete approved in-app payment, return and verify new Pega decision/request via BAU reload as approved; incomplete/cancelled payment does not qualify.	WP pp.9, 35; DEC-07
TC-R30-045 P2	**No refresh for passive activity.** Scrolling, impressions, accordion expansion/collapse, informational views and passive navigation produce no re-decisioning request unless independently approved significant action occurred.	SAD p.38; WP p.9
TC-R30-046 P1	**No mid-journey re-decisioning.** Navigate incomplete/abandoned journey steps and return without approved completion; no significant-action refresh. Event capture must not be confused with decision retrieval.	SAD p.38; WP p.9
TC-R30-047 P2	**Non-OneApp journey refresh excluded.** External fulfilment completion, live-assisted interaction end and complaint lodgement are not OneApp-triggered refresh obligations under WP. Mark excluded unless approved scope change.	WP p.13; SAD p.38; DEC-07
TC-R30-048 P1	**Session expiry / new login re-queries.** After expiry, valid new login makes fresh current-context offer request; no reused previous-session response or expired-token access.	SAD p.39; WP p.10

A.7 Fallback precedence and timeout boundaries (R30-07)

ID / priority	Scenario and expected-result oracle	Source / condition
TC-R30-049 P1	**Pega usable offer content only.** Pega returns one/many offers within T_offer. Render only approved Pega content, subject to display limits; no Digital fallback supplementation/replacement.	SAD pp.37-38, 55; WP p.10
TC-R30-050 P1	**Pega-configured fallback takes precedence.** Provide approved configured fallback as usable Pega content. Digital static fallback is not added or mixed; exact response schema for configured fallback must be approved.	SAD pp.37-38, 55; DEC-06
TC-R30-051 P1	**Intentional empty response.** Approved empty-by-design result produces the approved Digital fallback only; distinguish valid empty from malformed/unprocessable response in traces.	SAD p.55; WP p.10
TC-R30-052 P1	**Below / at / above SLA.** Inject response delays T_offer-epsilon, T_offer and T_offer+epsilon using agreed timer precision. Fallback transitions at SLA expiry, never waits beyond threshold; tie behavior must be specified.	SAD p.55; DEC-11
TC-R30-053 P1	**Technical / unprocessable response.** Approved backend error, network failure and invalid response classes invoke Digital fallback; correct error classification and no mixed content. Do not assume every invalid UI request qualifies.	SAD pp.55, 61; WP p.10
TC-R30-054 P1	**Recovery and late response.** After timeout/error, restore Pega and re-query; transition to Pega-only content without stale fallback mixing. Late prior response follows approved current-request/state policy.	Control; SAD pp.55, 61; DEC-11
TC-R30-055 P2	**Digital fallback content and tracking.** Fallback asset source, freshness and event behavior match approved DEC-06. Do not emit fabricated Pega offer/decision IDs for static fallback.	SAD p.23; WP pp.10, 36; DEC-06

A.8 Source flag, controlled activation and rollback (R30-08)

ID / priority	Scenario and expected-result oracle	Source / condition
TC-R30-056 P1	**Pega path deployed but disabled.** With approved RTDM flag, existing RTDM retrieval is selected and Pega integration remains disabled for applicable flows. Verify routing traces and approved event path.	SAD p.39; WP pp.10-11; DEC-08
TC-R30-057 P1	**Enable Pega decisioning source.** Set approved flag to Pega, observe expected propagation/session behavior, and verify account-level Pega path and CaptureResponse routing with no Digital redeploy.	SAD pp.39-40; WP pp.5, 10-11
TC-R30-058 P1	**Rollback without redeployment.** Switch back under controlled Pega failure; approved legacy offers return, healthy dashboard persists, and no stale Pega actions/events use the wrong source context.	SAD p.39; WP p.11; DEC-08
TC-R30-059 P1	**Flag authorization / default / invalid state.** Only approved operator/API may change flag; missing/invalid values and in-flight sessions follow documented safe policy and audit trail. No guessed default or automatic RTDM failover.	Control; WP pp.5, 11, 36; DEC-08

A.9 Categories, prepaid data and assisted continuity (R30-09)

ID / priority	Scenario and expected-result oracle	Source / condition
TC-R30-060 P2	**Singular offers / Types 0-4.** Condition Type 0, Type 1, Type 2 ATL/BTL, Type 3 and Type 4 singular offers. Each renders a standard offer tile with Pega metadata; fulfilment routing follows the source type/BAU matrix.	SAD pp.53-54
TC-R30-061 P2	**Hard bundle inseparable tile.** Multi-component hard bundle renders one tile; Digital does not split components. View/accept/dismiss events reference the originating bundle offer.	SAD p.53
TC-R30-062 P2	**Soft bundle - conditional.** If approved in scope, one tile and collective CTA/event attribution to originating action; otherwise record approved N/A. Never assume independent Digital fulfilment from bundle priceability.	SAD pp.24, 53-54; DEC-10
TC-R30-063 P2	**Service / engagement recommendations.** Approved non-fulfillable informational recommendations render using standard metadata-driven tile behavior without a fabricated purchase or fulfilment action.	SAD p.54
TC-R30-064 P1	**Minimal prepaid feed and isolation.** Reconcile approved prepaid attributes source->MDS->Pega, verify rule-based prepaid outcomes and no contamination/regression of postpay CIC; measure approved freshness/completeness.	SAD pp.19-20, 26, 33; DEC-12
TC-R30-065 P1	**Digital acceptance in assisted history.** Digitally accept known offer. Within approved T_history, correct account/offer status, Channel Id and Notes appear via Customer Offer History in Customer Overview/CA UI; agent can identify exact offer.	SAD pp.41, 48-50; DEC-11
TC-R30-066 P1	**Assisted retrieval and exact-offer handover.** Agent follows existing R1/R2 retrieval with approved intent and verifies the same digitally accepted offer against history, including similar-offer negatives; digital accept is not labelled fulfilled.	SAD pp.48-50; DEC-10
TC-R30-067 P1	**Existing fulfilment boundaries / known duplicates.** Type 0/1 and eligible CPQ Type 2 use BAU routes; other Type 2 and Types 3/4 go assisted. Verify separate digital/assisted accepts are attributable per approved history policy; retain stale SQ/manual-selection limitations as risks.	SAD pp.23, 48-50, 54; DEC-10

A.10 API security, NFR and BAU regression (R30-10)

ID / priority	Scenario and expected-result oracle	Source / condition
TC-R30-068 P1	**UI-to-DEEL JWT / scope policy.** Valid JWT/scope succeeds; missing/expired/malformed token and insufficient transaction/role scope are rejected with approved status/error and no customer data leakage.	WP p.11; DEC-11
TC-R30-069 P1	**MS-to-Apigee API key.** Valid approved API key reaches permitted proxy; absent/invalid key fails closed, logs redacted correlated error and does not create Pega decision/event.	WP pp.11-12
TC-R30-070 P1	**Apigee-to-Pega auth / connectivity.** Approved JWT or OAuth client-credential scheme works; invalid/expired credentials and connectivity failure follow approved rejection/error/fallback behavior with no leaked credentials.	WP p.12; D03/D04
TC-R30-071 P1	**Request parameter / schema validation.** Missing/invalid account, role/type, placement and required event IDs are handled by approved schema/scope policy; no fabricated customer event or silent coercion to an unrelated context.	WP p.11; SAD pp.52-53; DEC-11
TC-R30-072 P1	**Quota and spike arrest boundaries.** At approved Q_limit/S_limit boundaries and controlled excess traffic, policies match contract, respect Pega capacity and protect healthy transactions; record counts/status/recovery.	WP pp.11-12, 30-31
TC-R30-073 P1	**Representative performance / no-cache load.** Separate PT meets approved normal/peak/burst/soak targets, retrieval/event percentiles, error budget and no BAU degradation; raw values required, not a claimed generic SLA pass.	SAD pp.66, 69; WP pp.15-16; DEC-11
TC-R30-074 P1	**Error recovery, logs and monitoring.** Force retrieval/capture failures; distinct approved errors and redacted correlation are observable, alerts/support recovery demonstrated, and unrelated healthy dashboard operations continue.	SAD pp.61, 65; WP pp.11-12
TC-R30-075 P2	**Supported Web/Android/iOS and BAU regression.** Run approved client/device matrix through login, account switch, carousel, accordion, links and safe existing payment/service navigation. No extra brand, push or new fulfilment capability inferred.	SAD pp.10, 34, 39; WP pp.5-10
TC-R30-076 P1	**Release smoke and specialist evidence handoff.** In NPE rehearse approved flag/deployment/rollback and safe CVT/PVT checklist. Required PT/security/TRA/accessibility/UAT evidence is recorded by nominated owners; missing gates remain explicit blockers.	WP pp.13, 16, 28, 35-36; DEC-01

Appendix B. Coverage dimensions and execution controls

Dimension	Minimum approved partition / combination rule
Channel	Web, Android and iOS for mandatory client P1 paths; API-only validation plus representative actual client integration. Supported versions TBC.
Role / user type	Account holder, authorised user/contact and limited user; permitted and denied/hidden/disabled CTAs. Enum and explicit overrides TBC.
Account context	Single/multi-account and multi-service; approved prepaid/postpaid/mixed combinations; unauthorized-account and delayed prior-account response negatives.
Offer count / unread	0/1/3/4/20/21 offers and 0/1/many unread; mixed read/unread with known priorities. Limits, unread-first and exact-response ordering resolved before oracle baseline.
Offer category	Types 0/1/2 ATL/2 BTL/3/4; singular, hard bundle, service/engagement; soft bundle conditional on approval.
Interaction / state	Accept, dismiss, neutral click, initial visibility, new visibility, expansion, same-session exposure and new login; success/failure/delay/retry and approved read state.
Decision / source	Pega/RTDM flag; usable offer, configured fallback, intentional empty, technical/unprocessable response; latency below/at/above T_offer; recovery.
Journey	Approved completed accept/dismiss, in-app service/account change and bill payment; passive/incomplete actions; external completions excluded unless agreed change.
Identity / history	Customer/account/offer instance/decision/placement/channel IDs; Channel Id/Notes in assisted history; similar-offer and digital/assisted acceptance attribution.

Use pairwise selection only for lower-risk combinations after mandatory P1 boundaries and decisions are covered. The reviewed TOM must state the chosen cross-product coverage and justified omissions. Do not equate 76 catalog objectives with a fixed 76-case execution total; channel/data variants and contract details determine actual volume.

Example detailed execution record - template only

Field	Example required value
Case / requirement	TC-R30-012 / R30-02 -> actual approved Jira story/AC TBC
Environment / build / channel	Confirmed SIT name + release/contract version + Web/Android/iOS version
Dataset / setup	Masked account, four known offer IDs/priorities, Pega flag, valid role/type
Action	Login, verify four-card carousel, select the second visible/selected offer
Expected	Matching offer instance accordion opens; neutral event linked to original IDs; visibility impression follows approved DEC-04
Evidence / result	Redacted request/response, actual UI, Pega receipt, timestamps/correlation; actual execution result to be recorded - none supplied here
Cleanup	Reset conditioned/read/event state or allocate isolated next dataset

Appendix C. Gate artifacts and source provenance

C.1 Completion and approval checklist

Artifact	Required completion evidence
Approved plan / ownership	Resolved DEC-01, nominated named owner and performing teams, reviewed document version, phase/commercial boundary recorded.
Approved TOM / RTM / cases	Actual story/AC mapping, risk/channel coverage, final oracles and approved conditional exclusions; no unowned mandatory requirement.
Readiness / data	Versioned deployment/flag/endpoints, real connected shakedown, reconciled data manifest and approved operational access.
Execution / defect ledger	Unique case counts and evidence, defect status/severity and verified fixes, retest/regression linkage, no success claim for blocked/stubbed E2E checks.
Test Summary Report	Scope and actual outcomes, coverage by channel/requirement, quality gates, limitations, residual risks and signed accept/reject recommendation.
Release inputs	Required PT/UAT/CRR/security approvals, safe CVT/PVT/BVT runbook, monitoring/rollback evidence and release authority's go/no-go.

C.2 Source integrity

Source files were read from Badri-3/Badri at snapshot d39a4ef. SHA-256 hashes below identify the exact documents used. Source filenames are linked in the reference register. The requested architecture PDF is present under the repository's actual single-prefix filename, not the doubled 'IACC-SAD - IACC-SAD -' wording.

SAD: IACC-SAD - Ignite R3.0 Digital Offer Presentation-031126-094328.pdf

SHA-256: `795b234121ba7f5b23aa4066a5bab75d7bb923abc9ed7c39ca47456f8e96f3fd`

WP: 3.0 doc.pdf

SHA-256: `37f46f1a527c459ee3126af725e3199df656033acb0524c21c2aff8ba1099ea5`

TPL: CMID-Ignite _ R2.1-A _ SIT Test Plan-031126-094412.pdf

SHA-256: `bc0f3f626d7779f6eb71dc2aec9da3ef573be0d6fd2e342e6ed706a16d4a11c4`

C.3 Source-use and status statement

The R2.1-A plan informs document control, introduction, solution/scope, test process, approach, data, RACI, cases, schedule, tools, environments, gates, defect management and RAID structure. Its release-specific tickets, named approvals, data volumes and environment assignments are not imported. R3.0 technical content is derived from the two specified source documents with page references and explicit uncertainty.

Document status: Draft v0.1 for project review. No executed test result, final commercial interpretation, corrected source date or project approval is asserted. Close the decision register and baseline ownership, interfaces, measurable targets and execution dates before approving this plan.