Ignite R3.0
Detailed System Testing Test Plan

Digital Offer Presentation

OneApp Web, Android and iOS

Document Information	Details
Document name	Ignite R3.0 Detailed System Testing Test Plan
Release	R3.0
Document owner	System Testing Team
Date	08 November 2026
Execution dates	To be confirmed

Contents

Document Control....3
Version Control....3
Associated Documents and References....3
Distribution List....3
Review and Approvals....3
1. Introduction....3
1.1 Purpose....3
1.2 Intended Audience....4
1.3 Project Overview....4
2. Solution Overview....4
2.1 In Scope....4
2.2 Out of Scope....5
2.3 Test Process Overview....5
2.4 Test Approach....5
2.5 RACI Matrix....6
2.6 Test Case Specifications....7
2.7 Testing Schedule and Deliverables....7
2.8 Test Execution Plan....8
2.9 Test Tools....8
2.10 Test Environment....9
3. Entry/Exit Criteria....9
3.1 Entry Criteria....9
3.2 Exit and Sign-off Criteria....9
3.3 Defect Classification and Management....9
4. Risks, Assumptions, Issues and Dependencies....10
4.1 Risks....10
4.2 Assumptions....10
4.3 Dependencies....10
4.4 Issues and Change Management....11
5. Approvals....11
5.1 Completion Documentation and Handover....11
6. Appendix....12
6.1 Glossary....12
6.2 Traceability and Evidence....12

Document Control

Version Control

Version	Date	Owner	Change Description
1.0	08 November 2026	System Testing Team	R3.0 detailed System Testing plan.

Associated Documents and References

Document	Location	Use
ST_ Ignite 3.0_ Test Strategy after review.docx	docs/R.3.0/	R3.0 System Testing scope, approach, platforms, tools, responsibilities and completion criteria.
Approved R3.0 requirements and solution design	Project requirements and design repository	Requirement traceability and expected functional behaviour; confirm the approved baseline before case review.
R3.0 Figma designs	Project Figma workspace	Expected layouts, offer cards, labels and navigation; confirm the approved designs and access.

Distribution List

Role / Team	Purpose
Test lead	Planning, coordination, reporting and completion review.
System Testing team	Case preparation, execution, evidence and retesting.
Development lead / developers	Builds, stubs, test data, logging and defect resolution.
Project owner	Scope decisions and completion acceptance.
Infrastructure / environment support	Environment provisioning, access and stability.

Review and Approvals

The test lead will coordinate the plan and case review with the development team and project owner. Named reviewers and review dates will be recorded in Section 5. Scope changes will follow the change management process in Section 4.4.

1. Introduction

1.1 Purpose

This plan defines the scope, preparation, test design, execution, reporting and completion criteria for Ignite R3.0 Digital Offer Presentation System Testing. Testing will verify the user-facing UI and functional behaviour across OneApp Web, Android and iOS against the approved requirements and solution design.

Developer-configured stubs will provide controlled responses for each scenario. Logs will be used to confirm expected interaction and impression event triggers only. Real-system connectivity, downstream event delivery and processing are outside the System Testing scope.

1.2 Intended Audience

The intended audience is the System Testing team, test lead, development lead and developers, project owner, and infrastructure or environment support teams.

1.3 Project Overview

Ignite R3.0 replaces SAS RTDM offer retrieval with Pega CDH for the Vodafone MyVodafone dashboard carousel and Offers For You experience. Pega owns eligibility, prioritisation and suppression. The Digital channel renders the returned outcomes rather than making offer decisions.

System Testing will cover postpaid and continued prepaid presentation where supported, including offer display, customer actions, account or session changes and agreed fallback behaviour.

1.3.1 Key Objectives

- Verify consistent offer presentation, returned ordering, read/unread states and badge counts.
- Validate customer actions, CTA labels and routing, including action success and failure.
- Confirm correct account and role context, login behaviour and agreed refresh triggers.
- Validate no-offer, error, delayed-response and configured-source scenarios using repeatable stubs.
- Confirm locally observable event triggers and retain correlated screen and log evidence.
- Record results and defects consistently and retest fixes across the affected platforms.

2. Solution Overview

The OneApp Digital experience displays returned offers and supports the associated navigation and customer actions. The System Testing environment will simulate external responses using controlled stubs, allowing presentation and functional outcomes to be checked independently of live back-end systems.

2.1 In Scope

Test Area	Coverage	Execution Method
UI and visual validation	Layouts, text, images, offer cards, labels, counts and navigation against approved Figma designs.	Manual
Functional testing	Offer presentation, actions, account/session behaviour and fallback using developer-configured stubs.	Manual
Web platform coverage	OneApp Web on the agreed Google Chrome and Microsoft Edge configurations.	Manual
Mobile platform coverage	OneApp Android and iOS on the agreed Perfecto devices and application builds.	Manual
Event-trigger checks	Accept, dismiss, view and impression triggers through correlated logs.	Manual
Defect management and regression	Defect recording, triage, fix verification and affected functional/UI regression.	Manual

2.1.1 Functional Coverage

Feature	Planned Checks
Offer presentation	Dashboard displays a maximum of four offers; See All displays a maximum of 20. View All is shown only when more than three offers are available. Verify text, images, returned priority/order, read/unread state and badge counts.
Customer actions	Validate CTA labels and routing; accept, dismiss and view/expand actions. Cards and counts update only after successful stub action responses. Failed responses must not apply successful-action updates.

Feature	Planned Checks
Account and session context	Check account/role switching, fresh login and refresh after agreed completed actions. Confirm that scrolling and unfinished actions do not cause a refresh.
Fallback and source selection	Check no offers, error responses, delayed responses and configured source settings. Returned offers must not be mixed with local fallback content.
Interaction events	Perform accept, dismiss and view actions and locate the expected correlated log entries within the agreed observation period.
Impressions	Confirm impression triggers only for visible, rendered offers. Validate repeated-event behaviour against the agreed rules.

2.1.2 Requirements and Defect Coverage

Test cases will be mapped to the approved R3.0 requirements, user stories and designs in Jira/Zephyr. The requirement or story identifier will be recorded against each case before review. Defects and changed functions included in the R3.0 build will be linked to the relevant retest and regression cases.

Unclear requirements, expected outcomes or proposed scope additions will be raised with the test lead and project owner. Affected cases will be finalised after the decision is recorded.

2.2 Out of Scope

- Real-system integration, cross-system data flows and event receipt, storage or processing.
- Pega eligibility, prioritisation or suppression decisioning certification and end-to-end fulfilment.
- Back-end and API performance testing, load testing and large-scale volume testing.
- Security vulnerability assessments and penetration testing.
- Accessibility testing, operational acceptance, user acceptance and production verification.
- Exhaustive coverage of browser versions, mobile device models or operating-system versions.

2.3 Test Process Overview

Stage	Activities	Output
Planning and review	Review approved requirements, solution design and Figma; confirm scope and expected behaviours.	Reviewed plan, traceable cases and recorded decisions.
Readiness	Confirm builds, environment, devices/browsers, stubs, data reset and log access; execute smoke checks.	Readiness results and resolved or escalated blockers.
Execution	Run functional, UI, boundary, negative and event-trigger cases on available platforms.	Actual results and screen/log evidence in Zephyr/Jira.
Defect resolution	Reproduce, log and triage defects; developers provide fixes; testers retest.	Linked defect records and fix-verification results.
Regression	Execute the cases affected by fixes and changed behaviour.	Updated coverage and regression results.
Completion	Review exit criteria, prepare the test summary and submit completion records for acceptance.	System Testing summary and handover package.

2.4 Test Approach

Testing will be manual and performed in a non-integrated environment. Cases will be derived from approved R3.0 requirements and designs and will cover positive, negative and boundary conditions. The same applicable behaviours will be checked across Web, Android and iOS; execution order will follow build and platform availability.

For each case, testers will select the required developer-configured stub response, prepare the account and session state, execute the journey and compare the observed result with the expected result. The selected stub configuration and reset steps will be recorded so that the case can be repeated.

Visual checks will compare layout, text, images, badges, responsive presentation and navigation with the approved Figma designs. Functional checks will verify that the Digital UI reflects the stub outcomes without performing independent offer decisioning.

Event checks will correlate the account, offer, action and observation time using the agreed log fields. Impressions will be checked for visible rendered offers and the agreed repeat-event rules. Missing or inconclusive log evidence will be recorded as a blocker and escalated; it will not be treated as a passing result. These checks do not establish downstream delivery or processing.

2.4.1 Test Data Approach

Developers will provide sanitised, production-like accounts and developer-configured response sets. Each setup will include the applicable account/role, offer metadata, expected order and counts, response selection instructions and state-reset steps.

Data / Stub Set	Purpose and Expected Coverage
0 offers	No-offer presentation and agreed fallback behaviour; no impressions for absent offers.
1 offer	Single-card presentation, text/image checks, action handling and applicable counts.
3 offers	View All remains hidden at the three-offer boundary.
4 offers	Four-offer dashboard limit and View All visibility above three offers.
20 offers	See All limit, returned ordering and navigation through the displayed offers.
More than 20 offers	See All remains capped at 20 and the dashboard remains capped at four.
Different accounts and roles	Context switching and isolation; supported postpaid/prepaid presentation.
Read and unread offers	Read/unread state and badge-count behaviour.
Action success and failure	CTA routing and conditional card/count updates for accept, dismiss and view/expand.
Error and delayed responses	Agreed waiting, fallback and recovery behaviour.
Configured source settings	Source-selection behaviour without mixing returned offers and local fallback content.
Visible and non-visible offers	Impression visibility and agreed repeated-event behaviour.

Testers will reset account/session and offer state between cases where needed. Each result will identify the build, platform, account, stub configuration and any data limitation. The test lead will resolve missing or unsuitable data with the developers before affected execution continues.

2.5 RACI Matrix

R = Responsible; A = Accountable; C = Consulted; I = Informed.

Activity	Test Lead	ST Team	Developers	Project Owner
Planning and case review	A	R	C	C
Builds, stubs, data and logging	C	C	A/R	I
Test execution and evidence	A	R	C	I
Defect fixes	C	C	A/R	I

Activity	Test Lead	ST Team	Developers	Project Owner
Retest and regression	A	R	C	I
Daily status and escalation	A/R	R	C	I
Scope and change decisions	R	C	C	A
Completion review and acceptance	R	C	C	A

Infrastructure support will provision and maintain the System Testing environment. The test lead will confirm named owners and coordinate environment or access issues with the relevant support team.

2.6 Test Case Specifications

Reviewed cases will be maintained in Jira/Zephyr. Cases will include positive, negative and boundary coverage and will retain sufficient setup detail for execution and retesting.

Field	Required Information
Case identification	Test case ID, title, approved requirement/story and coverage area.
Platform and build	Web browser or mobile device/OS, application build and environment.
Preconditions	Account/role, login/session state, required access and initial offer state.
Stub and data setup	Selected response, configuration/version, offer data and reset instructions.
Execution steps	Ordered user actions and any log observation steps.
Expected result	Observable UI/functional outcomes, counts, routing and applicable event triggers.
Actual result and status	Observed result, execution date, tester and case status.
Evidence and defects	Screenshots, correlated log evidence and linked Jira defect or blocker.

Refresh triggers, delayed-response behaviour, event names, correlation fields, observation periods and repeat-event rules will be agreed before the related cases are executed.

2.7 Testing Schedule and Deliverables

Stage	Owner	Dates	Deliverable
Scope, planning and case review	Test lead / ST team	To be confirmed	Reviewed plan and test cases.
Build, stub, data and log readiness	Developers / ST team	To be confirmed	Available builds, repeatable setup and readiness results.
Execution and event checks	ST team	To be confirmed	Case results, screen/log evidence and daily status.
Fixes, retest and regression	Developers / ST team	To be confirmed	Defect records and verified retest/regression results.
Summary and completion review	Test lead / project owner	To be confirmed	Test summary, acceptance record and handover package.

Dates and platform sequencing will be agreed against build readiness, device availability and the project schedule. Changes to requirements, environment readiness or defect resolution will be assessed for their effect on effort, coverage and completion.

2.8 Test Execution Plan

- Complete environment, build, access, stub/data and logging readiness checks.
- Execute smoke checks on each available platform before detailed testing.
- Run offer presentation and count boundaries, followed by customer actions and navigation.
- Run account/role, login and refresh scenarios, then fallback and source-selection scenarios.
- Record correlated interaction and impression log checks alongside the applicable journeys.
- Raise and triage defects, retest fixes and execute affected regression.
- Review platform coverage, remaining cases and completion criteria; prepare the summary and handover.

2.8.1 Test Status and Monitoring

Status	Use
Not executed	The planned case has not yet been run.
Passed	The observed result matches the expected result and required evidence is recorded.
Failed	An observed outcome does not match the expected result; link the related defect.
Blocked	A prerequisite, environment, data, build or logging issue prevents reliable execution.

The ST team will maintain planned, executed, passed, failed, blocked and not-executed counts by platform. Daily status will include coverage progress, open defects by severity, stub/log or environment blockers, retest progress and decisions required. The test lead will review progress with the development team and project owner and escalate critical or blocking issues promptly.

2.8.2 Suspension and Resumption

The test and development managers will discuss suspension when the environment is unavailable, the application hangs or crashes, a defect requires a major software change, or accumulated errors prevent productive testing. Missing stubs, data or usable logs will block the affected cases.

Testing will resume when the development or support team provides sufficient evidence that the blocking problem is resolved. The ST team will confirm restored prerequisites and rerun the relevant smoke or readiness checks before continuing.

2.9 Test Tools

Tool	Planned Use
Jira	Requirement/story links, defect records, triage and status tracking.
Zephyr	Test case management, execution records and evidence links.
Perfecto	Android and iOS mobile execution on the agreed devices.
Firebase	Mobile build access/distribution where configured.
Figma	UI and visual design baseline.
Confluence	Plan, status and completion-document storage.
Citrix Workspace	Project workspace access where required.
Web view site	Access to the Web experience under test.
Splunk	Correlated event-trigger log checks.
Developer stub controls	Response selection, configuration and state reset.

Project URLs, permissions and tool availability will be confirmed during readiness.

2.10 Test Environment

Component	Readiness Requirement
System Testing environment	Infrastructure-provisioned, accessible and stable environment.
Application builds	Available OneApp Web, Android and iOS builds identified in the execution records.
Web configurations	Agreed Google Chrome and Microsoft Edge browser configurations.
Mobile configurations	Agreed Perfecto Android/iOS devices and operating systems.
Stub services	Developer-configured controlled responses with selection and reset instructions.
Test accounts	Sanitised accounts, supported roles and repeatable offer/session state.
Logging	Accessible logs with agreed event names, correlation fields and observation periods.
Design and tracking access	Figma, Jira/Zephyr and reporting access for all relevant testers.

Environment, build, browser, device and stub configuration details will be recorded with the test results. External responses will remain stubbed for System Testing.

3. Entry/Exit Criteria

3.1 Entry Criteria

- R3.0 scope, requirements and designs are available and reviewed.
- Test cases and expected results are reviewed and linked to the applicable requirements.
- Stable builds and the System Testing environment are accessible.
- Agreed browser/device configurations and Perfecto access are available.
- Developer-configured stubs, sanitised accounts and selection/reset instructions are ready.
- Event logs are accessible and the required correlation and observation rules are agreed.
- Smoke/readiness checks pass and blocking prerequisites are resolved.

3.2 Exit and Sign-off Criteria

- All planned in-scope UI and functional cases are executed successfully across Web, Android and iOS.
- New and modified functions, design elements, responsive layouts and navigation are covered.
- Required screen and log evidence is retained and linked to the execution records.
- No critical or high-severity defects remain unresolved.
- All defects raised during the cycle are logged, fixed, retested and updated for final reporting.
- Affected regression is completed successfully and the final coverage is recorded.
- The System Testing summary and completion records are reviewed and accepted by the project owner.

Failed, blocked or not-executed cases will remain visible in the final report until resolved. Any proposed change to scope or completion criteria will require project-owner approval through change management; it will not be recorded as a successful test execution.

3.3 Defect Classification and Management

Severity	Definition
1 - Critical	Major function completely broken without a workaround.
2 - High	Major function impaired with a workaround, or a moderately used function completely broken.
3 - Medium	Feature use prevented, but avoidable through a workaround.
4 - Low	Limited functional loss with an acceptable workaround.

Each defect will be logged in Jira with steps to reproduce, expected and actual results, screenshots or logs, environment/build details, platform, stub setup, severity and the related test case. The defect will be assigned to the appropriate developer or development team.

Critical and high-severity defects will be communicated immediately through the agreed direct channels as well as Jira. Regular triage will confirm severity, priority, ownership and resolution progress. Environment, data, stub and log-access blockers will be recorded distinctly from application defects.

A case affected by an application defect will be marked Failed. After a fix is delivered, the ST team will rerun the case, record the new evidence and mark it Passed only when the expected result is achieved. Defect closure will follow verified retesting and applicable regression.

4. Risks, Assumptions, Issues and Dependencies

4.1 Risks

Risk	Probability	Impact	Mitigation
Environment and configuration instability	High	High	Confirm setup and smoke checks; coordinate restoration with infrastructure and developers.
Device and browser compatibility/access	Medium	High	Agree browser/device configurations and confirm access before execution.
UI layout or responsiveness defects	Medium	Medium	Validate layouts and responsive presentation against approved Figma designs.
Missing or unsuitable test data/stubs	High	High	Use sanitised, production-like stub data; review selection and reset instructions.
Perfecto limitations	High	High	Identify unsupported biometrics/OTP or device scenarios and agree alternatives before affected testing.
Figma or Teams access unavailable	High	High	Arrange design and collaboration access before review and execution.

The test lead will track mitigation actions with the relevant owners and report risks that affect coverage or the schedule. Unavailable event logs will block the affected event checks until access and correlation are restored.

4.2 Assumptions

- Approved requirements and designs will provide the expected Digital behaviour.
- Developers will provide and support builds, controlled stubs, test accounts and logging.
- Platform selections and execution dates will be agreed before detailed execution.
- The project owner will resolve unclear scope or behaviour and accept completion records.
- External responses will be simulated; live connectivity and downstream processing will be handled outside System Testing.

4.3 Dependencies

- Infrastructure-provisioned, stable System Testing environment and available application builds.
- Perfecto access for the agreed Android and iOS devices.
- Agreed Google Chrome and Microsoft Edge configurations and Web access.
- Developer-configured stubs, sanitised accounts, response selection and reset support.
- Working log access and agreed event names, correlation fields and observation periods.
- Approved requirements and Figma designs, with timely decisions on unclear behaviour.
- Jira/Zephyr, Confluence and required workspace/collaboration access.
- Developer availability for triage, fixes and retesting support.

4.4 Issues and Change Management

The test lead will maintain outstanding decisions and readiness issues in the project tracking tool. Items to confirm include execution dates, named owners, browser/device configurations, project access, refresh rules, delayed-response expectations and repeat-event behaviour.

- Record a requirement, design or scope change and analyse its impact on cases, data, effort and schedule.
- Revise the affected coverage and schedule estimates.
- Obtain the required management or project-owner approval.
- Update the plan and cases, communicate the change and proceed with the approved work.

5. Approvals

Review and acceptance details will be recorded by the responsible reviewers. The test lead will coordinate plan review and the completion review against the criteria in Section 3.

Review / Acceptance	Role	Name	Date / Record
Plan and case review	Test lead	To be confirmed	To be recorded
Build, stub and log readiness	Development lead	To be confirmed	To be recorded
Scope acceptance	Project owner	To be confirmed	To be recorded
Completion review	Test lead	To be confirmed	To be recorded
Completion acceptance	Project owner	To be confirmed	To be recorded

5.1 Completion Documentation and Handover

The ST team will prepare the completion package with the test lead. The package will include platform/build coverage, final case counts, screen/log evidence links, defect and retest status, regression results, stub/data setup, remaining decisions and recorded acceptance.

Any real-system connectivity, event-delivery, processing or end-to-end fulfilment checks needed by subsequent testing teams will be identified separately. The handover will distinguish the controlled System Testing setup from those external checks.

6. Appendix

6.1 Glossary

Term	Meaning
ST	System Testing.
CTA	Call to action.
CDH	Customer Decision Hub.
UI	User interface.
Stub	Developer-configured response that simulates an external system.
Regression	Testing of affected existing behaviour following a change or defect fix.
DSR	Daily status report.

6.2 Traceability and Evidence

Jira/Zephyr will maintain the links between approved R3.0 requirements, test cases, results, evidence and defects. Confluence will hold the agreed plan, reporting and completion-document links.

The execution record will retain the platform, build, environment, stub/data setup and observation details required to reproduce the result.