Ignite R3.1
Detailed System Testing Test Plan

Digital to CDP | Website, MyVodafone Web, Android and iOS

Document control	Details
Status	Draft - pending review and approval
Prepared	08 November 2026
Author / team	System Testing team; named author to be confirmed
Release / execution dates	To be agreed

This plan follows the structure of the recent R3.0 detailed ST plan, adapted to R3.1. It is a plan, not evidence of testing or approval.

Contents

Executive Summary | Document Control | 1 Introduction | 2 Solution Overview and Test Approach | 3 Entry/Exit Criteria | 4 Risks, Assumptions, Issues and Dependencies | 5 Approvals | 6 Appendix

Executive Summary

This plan defines manual System Testing for agreed Ignite R3.1 Digital to CDP event triggers. ST performs the relevant action and checks the corresponding event identifier in an agreed Slack message or AWS CloudWatch log. Coverage is limited to delivered and approved events on the applicable website, MyVodafone Web, Android and iOS platforms. The requirements workbook provides candidate coverage, not confirmation of delivery.

A log or Slack message is evidence of a trigger only: it does not prove that Segment received, processed or stored an event. Segment integration and downstream checks remain outside current ST scope. Pega interaction is excluded. Readiness, completion criteria, responsibilities and approvals are proposed and require project agreement.

Document Control

Associated Documents and References

Reference	Use
R3.1_Digital_to_CDP_Data_Requirements_V2.xlsx	Candidate story-to-event mapping, descriptions and supporting API/event worksheets; confirm delivery and acceptance criteria.
IACC-SAD - #901_ iGnite Segment CDP Release 3.1-291026-092530.pdf	R3.1 solution context; does not by itself extend the ST boundary.
[#CLMNBA-5148] [FR] Digital to CDP _ IAM - Data - Login Interactions (Server-Side).pdf	Supporting login story requirements; confirm current acceptance criteria.
docs/R.3.1/iGnite_R3.1_ST_Strategy_Plan_Simplified.md	Current R3.1 ST scope and project clarifications.

Reference	Use
docs/R.3.0/Ignite_R3.0_Detailed_ST_Test_Plan.docx	Document structure and presentation only; R3.0 scope and thresholds are not automatically adopted.

Distribution List

ST lead and testers, development lead and developers, story owners, project owner, environment/logging support and SIT lead. Named contacts are to be confirmed.

Review and Approvals

The ST lead coordinates review. The project owner accepts scope and residual risk. Record approvals in Section 5 only after review.

1. Introduction

1.1 Purpose

Define coverage, readiness, test data, execution, defect management and handover for R3.1 event-trigger testing. The focus is the observed trigger and affected user journey, not Segment or downstream integration.

1.2 Intended Audience

ST team, developers, story owners, test and development leads, project owner, environment support and SIT teams.

1.3 Project Overview

Ignite introduces Twilio Segment as a customer data platform for customer information and digital interactions. R3.1 includes event capture from Vodafone websites, MyVodafone web and mobile applications, and supporting services. The approved delivered stories and acceptance criteria determine what ST actually executes.

1.3.1 Key Objectives

- Verify the agreed trigger and event identifier for each delivered event and applicable platform or source.
- Check relevant positive, negative, non-trigger and repeat-action behaviour where required, and ensure the affected journey still works.
- Record traceable, sanitised evidence and distinguish trigger checks from integration assurance.

2. Solution Overview

Digital client and supporting server-side components can generate event triggers. ST observes the agreed trigger in Slack or CloudWatch after a test action. Developers identify the correct source, log location, correlation fields and observation period for each event.

2.1 In Scope

Coverage area	ST checks
Event trigger and identification	Perform the agreed action; confirm the correct event name/identifier and matching source in Slack or CloudWatch.

Coverage area	ST checks
Positive and failure paths	Check success and failure events when required; confirm a failure does not produce an incorrect success event where specified.
Non-trigger and repeat actions	Check absence or expected trigger counts only where acceptance criteria define them and observation is reliable.
Application journeys	Check that affected login, shopping, self-service and other delivered journeys continue to work after event changes.
Platforms and sources	Applicable website, MyVodafone Web, Android and iOS and supporting server-side events, as confirmed for each story.
Retesting and regression	Retest fixes and affected in-scope event triggers and journeys.

2.1.1 Requirements Coverage

The workbook's R3.1 Digital to CDP Data worksheet has 109 candidate event rows (2-110) linked to 16 Jira references below. These are coverage summaries, not official story titles. Link each executable case to the approved story, worksheet row, event, source and applicable platform. Confirm delivered scope, current acceptance criteria and observation method before execution. The same event name can occur in different client/server sources; do not treat them as interchangeable.

Story	Rows	Candidate event coverage
CLMNBA-5148	2-9	Server-side login, setup, logout and session refresh, including failures.
CLMNBA-6128	10-18	Server-side eligibility, coverage, device/plan, upgrade, basket, checkout and order.
CLMNBA-6127	19-34	Server-side account, preferences, offers, SIM/eSIM, orders, payments, bills, recharge and activation.
CLMNBA-5162	35	Shop page view.
CLMNBA-6034	36	Lead generation.
CLMNBA-5161	37	Shop identity capture.
CLMNBA-6036	38	Service check start.
CLMNBA-6035	39-77	Shop cart, checkout, order, account, search, promotion, form and error interactions.
CLMNBA-5159	78	MyVodafone Web identity capture.
CLMNBA-5160	79	MyVodafone app identity capture.

Story	Rows	Candidate event coverage
CLMNBA-6112	80	App Opened and device-ID association requirement; trigger only.
CLMNBA-6049	81	MyVodafone Web page view.
CLMNBA-6050	82	MyVodafone mobile screen view.
CLMNBA-6111	83-97	MyVodafone login, registration, orders, self-service, promotion, link, logout and error interactions.
CLMNBA-6119	98-104	App install, open, update, uninstall, crash, background and foreground events; foreground is marked Swift Only.
CLMNBA-5716	105-110	Install attribution, push notification and deep-link events, where supported and delivered.

The TFE APIs, OneApp APIs, Cart & Checkout APIs and Auth0 Events worksheets are supporting information. Confirm entries not mapped to an agreed story before including them. Workbook rows are source locators, not substitutes for Jira requirement IDs.

2.1.2 Deferred Stories and Defects

No deferred items are automatically included. Add only items explicitly approved for R3.1 ST after impact review; record identifiers, affected platforms and ownership.

2.2 Out of Scope

- Segment integration, receipt, processing, storage, profile creation, identity merging and destination routing.
- Detailed payload or schema validation beyond information needed to identify and correlate the trigger; downstream database and storage checks.
- Pega interaction and downstream offer processing. Offer or identity events, if delivered, are checked only for their triggers.
- Performance, load and penetration testing; unrelated application features and UI redesign.
- Real cross-system delivery and processing checks, which belong to SIT or the separately agreed integration owner.

Segment integration has been requested as possible future scope but is not part of current ST. Any addition requires agreed access, environment readiness, ownership, cases and timeline, and a plan update.

2.3 Test Process Overview

- Review delivered stories, workbook rows and acceptance criteria; agree event names, sources, platforms and log locations.
- Prepare traceable cases, approved data, access and repeatable action/reset steps; confirm developer Unit Testing and build readiness.
- Run a readiness sample, then execute positive, negative, non-trigger and repeat scenarios as applicable.
- Record results and sanitised evidence; triage defects, report daily status, retest fixes and run affected regression.
- Review outstanding cases and risks; provide an ST summary and hand off integration checks to SIT.

2.4 Test Approach

Execute manually in an approved non-production environment. Where dependencies are unavailable, use developer-supported stubs or controlled responses only if agreed for the scenario, and record their configuration. A stubbed action or log does not prove real connectivity. Do not assume every R3.1 event needs a stub.

For each case: prepare the approved account and prerequisites; perform the action; record time and an approved test reference; inspect the agreed Slack channel or CloudWatch log; correlate event name, source, timestamp and available reference; record result and sanitised evidence. Confirm the observation period and expected count before testing. For non-trigger tests, establish the logging path is healthy, check the full agreed window and retain evidence of the check.

A missing expected entry may indicate a trigger or logging problem. Escalate for investigation; record a failure when a reproducible product mismatch is established and Blocked when logging, correlation or readiness is unavailable or inconclusive. Never mark an unobservable trigger or absence check as Passed.

2.4.1 Test Data Approach

Use synthetic or approved masked accounts and data for new/existing users, relevant prepaid/postpaid journeys, successful/unsuccessful actions and applicable preference states. Developers provide any required controlled responses, reset steps and log correlation guidance. Do not capture passwords, OTP values, payment details or other sensitive information in evidence.

Scenario data	Purpose
Valid and invalid login / session states	Success and failure triggers; no incorrect success where specified.
Eligible/ineligible shopping and service data	Relevant eligibility, cart, checkout and order actions where delivered.
Account, preferences and self-service data	Delivered account, payment, bill, recharge and activation triggers.
Supported devices, browser and app states	Applicable page/screen, lifecycle, notification and deep-link actions.
Repeatable/resettable test actions	Expected event counts and non-trigger conditions against agreed rules.

2.5 RACI Matrix

R = Responsible; A = Accountable; C = Consulted; I = Informed. Proposed allocation; named owners require confirmation.

Activity	ST lead	ST team	Developers	Project owner	SIT lead
Plan / cases	A	R	C	C	I
Build, data and logs	C	C	A/R	I	I
ST execution / reporting	A	R	C	I	I
Defect fixes	C	C	A/R	I	I
Completion acceptance	R	C	C	A	C

Activity	ST lead	ST team	Developers	Project owner	SIT lead
Integration testing	I	I	C	I	A/R

2.6 Test Case Specifications

Each case records an ID, approved story and workbook row, event name, source, applicable platform/build, prerequisites, test account/reference, action, reset or stub details if used, log location, observation window, expected count/result, actual result, status, sanitised evidence and linked defect. Confirm exact triggers and expected behaviour with the story owner or developer where unclear.

The examples below are starting points, not a complete case set or a claim that the events have been delivered. Expand and review cases for every approved row and applicable source/platform.

Example / mapping	Action and expected ST observation
Login success / CLMNBA-5148 row 2	Complete an approved successful login; correlate Login Completed in the server-side log within the agreed window.
Login failure / CLMNBA-5148 row 5	Attempt an approved failed login; correlate Login Failed and check for no incorrect success event if required.
Basket / CLMNBA-6128 row 16	Create a basket using agreed data; observe Basket Created for the server-side source.
Shop cart / CLMNBA-6035 row 40	Add a product to the cart; observe Product Added to Cart for the client-side source.
Web / CLMNBA-6049 row 81	Navigate to an agreed MyVodafone Web page; observe Page Viewed for the agreed page.
Mobile / CLMNBA-6050 row 82	Open an agreed mobile screen; observe Screen Viewed on each applicable delivered platform.
Lifecycle / CLMNBA-6119 rows 103-104	Background or foreground the app where supported; observe the applicable event. Foreground row is marked Swift Only.
Link / CLMNBA-5716 row 107	Open a supported delivered deep link; observe Deep Link Opened.
Repeat / applicable story	Repeat the agreed action; compare the number of correlated triggers with the approved repeat rule.
Non-trigger / applicable story	Perform an action expressly defined not to trigger; observe no matching event during the healthy, agreed window.

2.7 Testing Schedule and Deliverables

Stage	Owner	Dates / deliverable
Planning and case review	ST lead / team	To be agreed; reviewed plan, cases and story/row mapping.

Stage	Owner	Dates / deliverable
Readiness	Developers / support / ST	To be agreed; build, access, test data, log correlation and sample check.
Execution	ST team	To be agreed; case results, sanitised evidence and daily status.
Fixes, retest and regression	Developers / ST	To be agreed; verified fixes and affected regression results.
Completion and handover	ST lead / project owner	To be agreed; summary, residual risks and SIT handover.

2.8 Test Execution Plan

Track planned, passed, failed, blocked and not-run cases by source and applicable platform. Report open defects, blockers and coverage daily. Suspend affected checks for unstable builds, unavailable journeys/data/logging, or blocking defects. Test and development leads agree escalation and resumption after readiness is restored and a sample trigger check succeeds.

2.9 Test Tools

Tool	Planned use
Slack / AWS CloudWatch	Agreed event-trigger evidence and correlation; confirm channel/log group and permissions.
Project test-management and defect tools	Case coverage, execution results, evidence links and defects; confirm access and tool names.
Browser / mobile device access	Execute supported website and MyVodafone journeys on agreed builds and configurations.
Developer controls, where applicable	Configure and reset approved test responses or scenarios.

Confirm tools, URLs and access before execution. No automation coverage is claimed.

2.10 Test Environment

Use an approved non-production ST environment with a stable build and working logging. Agree relevant web browser and Android/iOS device/OS configurations by delivered event. Developers and support confirm the applicable server or client observation path, data setup and reset. Availability of a log entry is not evidence of Segment integration.

3. Entry/Exit Criteria

3.1 Entry Criteria

- Delivered stories, workbook rows, platforms, acceptance criteria and expected event triggers are agreed.
- Developer Unit Testing is complete and a stable, accessible build is available.
- Reviewed cases, approved test data, necessary test accounts and reset instructions are ready.

- Slack or CloudWatch access works; log location, event names, source, correlation and observation windows are agreed.
- A sample event can be observed and the relevant journey is ready for execution.

3.2 Exit Criteria

- All agreed event-trigger tests have been executed with results and supporting evidence recorded.
- Expected triggers have been confirmed in Slack or CloudWatch for passing cases.
- No Critical or High defects remain open.
- Remaining defects and failed, blocked or untested items are explicitly listed, reviewed and accepted by responsible owners; they are not marked Passed by exception.
- ST summary, traceability, evidence and residual risks are reviewed and completion approval is recorded.

These are proposed criteria and require project approval. ST sign-off covers agreed trigger checks only, not Segment integration or downstream processing.

3.3 Defect Classification and Management

Use the project's approved severity definitions. Record story/case, event and source, environment/build, platform, action, time and test reference, expected and actual results, log location and sanitised evidence. Distinguish application/event defects from data, stub or logging blockers. Triage with developers, assign ownership, retest fixes and link affected regression. Escalate critical or blocking issues promptly.

4. Risks, Assumptions, Issues and Dependencies

4.1 Risks

Risk	Mitigation / owner
Slack or CloudWatch unavailable	Block affected tests and restore access; support/developers.
Events cannot be correlated or appear late	Agree fields and observation windows; validate a sample; developers and ST.
Unclear triggers, counts or scope	Resolve with story owner before affected execution; ST lead.
Missing test accounts, supported device or journey	Arrange data and platform access or record blocker; project/support.
Trigger evidence mistaken for integration proof	Label ST results and hand downstream checks to SIT; ST lead.
Integration added during execution	Assess access, ownership, scope, effort and schedule; project owner.

4.2 Assumptions

Only approved delivered events are executable. Developers provide accurate event and logging guidance; the project agrees data, platforms, observation periods and responsibilities. These assumptions require confirmation and do not justify passing blocked checks.

4.3 Dependencies

- Stable application build and non-production environment, suitable accounts and journey access.
- Approved story acceptance criteria, delivered-event list and workbook mapping.
- Developer and support availability for logging, correlation, test data, controlled responses where required and fixes.
- Slack or CloudWatch access and working evidence path; SIT ownership for integration handover.

4.4 Issues and Change Control

At draft stage, execution dates, named owners, delivered event list, exact device/browser configurations, log locations, correlation fields and observation periods remain to be confirmed. Assess scope or design changes for coverage, data, effort and schedule impact; obtain approval and update the plan and cases before execution.

5. Approvals

Role	Name	Status / date
ST lead	To be confirmed	Pending review
Development lead	To be confirmed	Pending readiness review
Project owner	To be confirmed	Pending scope/completion acceptance
SIT lead	To be confirmed	Pending handover acknowledgement

At completion, provide story/row and platform/source coverage, case counts, evidence links, defects, outstanding decisions and any stub details. Hand over Segment receipt, processing, storage and other cross-system checks to the SIT or agreed integration owner. ST approval does not mean integration testing is complete.

6. Appendix

Term	Meaning
ST	System Testing within the agreed R3.1 trigger-verification boundary.
SIT	System Integration Testing of real cross-system interactions.
CDP	Customer Data Platform.
Trigger evidence	An identified, correlated Slack message or CloudWatch log entry; not proof of Segment receipt.
Observation window	Agreed period for checking the expected event or its absence.
Stub	Developer-controlled response standing in for a dependency, where applicable.

Traceability and execution evidence are maintained in the project test-management tools. This document contains no claimed test results or approvals.